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(IP ACTIVE PROJECT STATUS REPORT

Summary

District #1 $18,205,866

District #2 $50,428,172

District #3 $S47,640,702

District #4 $38,428,106
District #5 $123,921,037

District #6 $45,763,288

District #7 $55,637,377

District #8 $73,432,572
Multi-District Projects $152,156,367

Airport Projects $35,975,310
Citywide/TBD Projects $155,632,416
Downtown Projects $235,750,000

Zoo Projects $12,543,488

Total $1,045,514,701
Total Number of Projects 265

COVID-19 RESPONSE DIRECTIVES
In response to the COVID-19 Pandemic, a review was conducted to identify CIP priority projects with a goal to reduce costs and lower our budget.

Active/Non-Deferred Projects: Generally, projects identified as priority sustain critical infrastructure including but not limited to streets, public safety, roof and/or HVAC
issues.

All Projects in construction will continue through completion. Projects that will generate additional maintenance and/or operation costs will be evaluated and complete
construction, but not open to the public.

Deferred Projects: Generally, projects that have not started design will be placed on hold and shelved; if the project has started design, the design will be completed and shelved
after.



CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 . - . Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) v L Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
R . . Contract was just finalized between CDBG and non-profit organization; pending
. . . i . . Project will continue through . 3 o . .
Garcia, Daniel 1 CID Parks and Rec Garcia, Daniel Pre-Design CandleLighters of El Paso Food Pantry NO completion N/A signatures from non-profit organization. Anticipated construction start summer CDBG $59,000 $59,000 0% 0%
P 2020; estimated completion fall 2020
Project will continue through Canopy manufacturing in process. Installation anticipated to begin summer 2020
Venzor, Gloria 1 CID Parks and Rec Venzor, Gloria Construction Cimarron Unit 1 Metal Shade Canopy NO jectwl |‘u ug N/A Py utacturing in p ! icip: gin su 2012 QOL Bond $80,000 $100,000 100% 0%
completion and complete by fall 2020.
R . . Building assessment complete; All fire stations will get a building assessment, no
. . . . . . Project will continue through , i . ) .
Guerrero, Gilbert 1 CID Fire Ortega, Roberto Design Fire Station 22 Renovation NO completion N/A further action on any station will be done until all assessments are completed by | 2019 Public Safety Bond TBD TBD 10% 0%
P end of 2020,
Communit Project will continue through Bidding process complete. Anticipated to begin construction summer 2020;
DeMuro, Gerald 1 CID unity Foster, Laura Bidding N. Stanton Pedestrian Enhancements NO jectwl |‘u ug N/A ' . ing p . P clp: 8l uet! u 2012 QOL Bond $84,589 $84,589 100% 0%
Development completion estimated completion late summer 2020.
Project will continue th h
Kutz, Harold 1 SAM SAM Yang, Jiann-Shing Construction  |Resler and Nardo Goodman Signal NO rolec W‘!O;c:)r:e:;: roug N/A Construction of ramps and sidewalks ongoing. Estimated completion spring 2020. 2017 Capital Plan $300,000 $300,000 100% 90%
C it Project will continue th h Desi d, fabrication time to be determined. Anticipated to begi
DeMuro, Gerald 1 D ommunity Foster, Laura Bidding Rim Area Street Signs NO roject wilf continue throug N/A sIgN approvec, fabrication time to be determined. Anticipatedto begin 2012 QOL Bond $118,750 $118,750 100% 0%
Development completion construction late spring and be completed by summer 2020.
. " . Contractor working on utilities on phase Il. TX gas behind CSA installing new gas
Project will continue through 2013 Street
Reyes, Liz 1 CID SAM Rosas, Miguel Construction  |Robinson Street Phase Il NO d completion g N/A line and services. Entry way on Kingery to be finished by months end. Project Infrastructure $2,700,622 $2,700,622 100% 5%
P anticipated to be complete fall 2020.
Project will continue th h
Kutz, Harold 1 SAM SAM Yang, Jiann-Shing Construction  |Schuster and El Paso Signal NO rolec Wclo:wopr;eltri];: roug N/A 80% construction ongoing. Estimated completion summer 2020. 2017 Capital Plan $300,000 $300,000 100% 80%
Project will continue through Contractor doing final clean up of site. Parks department installing wood chip to
Guerrero, Gilbert 1 CID Parks and Rec Guerrero, Gilbert Construction | Thunderbird/Jan Sumrall Trailhead Playground Installation NO ) . g N/A e . . 'p P K s P 2012 QOL Bond $200,000 $200,000 100% 95%
completion the playground. Project anticipated to be complete spring 2020
da, Daniel . . Deferred; will lete Desi Desi date: F heduled f d of May t i Itant desi 2013 Street
Reyes, Liz 1 an parks and Rec Quesada an{e a Design Canterbury Trail YES eferred; will complete Design In Progress esign |th a g AoAcus group scheduled for end of May to review consultant design ree $1,302,300 $1,302,300 30% 0%
Gonzalez, Javier only (In Progress) and define priorities based on budget. Infrastructure
Garcia, Daniel 1 CID Parks and Rec Gurrola, Alondra Pre-Design Chelsea Pool Demolition YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2020 Capital Plan $1,400,000 $1,400,000 0% 0%
Deferred; will lete Railroad .
Kutz, Harold 1 SAM SAM Reyes, Sergio Design Doniphan and West Green Signal YES eterred; will complete Rairoa In Progress Project deferred as per COVID 19 Response. 2017 Capital Plan $300,000 $300,000 100% 0%
Agreement only (In Progress)
Deferred; will complete Design . . .
Guerrero, Gilbert 1 CID Fire Ortega, Roberto Design Fire Station 36 YES only (In Progpress) e In Progress Design update: NTP for design to start on 5/11/2020 2019 Public Safety Bond TBD TBD 10% 0%
Deferred; will lete Desi Desi date: PO rel d; Design is i . Anticipated letion of desi X
Kutz, Harold 1 SAM SAM Reyes, Sergio Design Frontera & Roxbury School Flasher YES eterred; will complete Design In Progress esign update released; Design Is In process. Anticipated completion of design 2020 Capital Plan $37,773 $37,773 30% 0%
only (In Progress) late summer 2020.
Communit Design complete. Project deferred as per COVID 19 Response. Will not advance to
DeMuro, Gerald 1 o) v Foster, Laura Bidding  |Madeline Park Improvements YES Deferred 04/13/20 gn comp ) P P 2012 QOL Bond $158,750 $158,750 100% 0%
Development construction.
Project on hold and deferred COVID 19R . Will not ad t Sun Metro Grant/ 2011
Garcia, Daniel 1 CID Sun Metro Garcia, Daniel Design Montecillo Brio Station YES Deferred 4/13/2020 rolec or_1 old and deferred as per esponse. Wil not advance to un Metro r_an / , $594,207 $594,207 N/A 0%
construction. Transportation CO's
Reyes, Liz 1 CID Parks and Rec Pinal, George Pre-Design Palisades Trailhead YES Deferred 4/13/2020 Project deferred as per COVID 19 Response. Design will complete per PSB. 2012 QOL Bond $300,000 $300,000 0% 0%
Deferred; will lete Desi Desi date: PO rel d; Design is i . Anticipated letion of desi X
Kutz, Harold 1 SAM SAM Reyes, Sergio Design Paseo Del Norte and Greatwolf Lodge traffic Signal YES ererred; Wit compiete Design In Progress esign update released; Design Is In process. Anticipated compietion ot design 2020 Capital Plan $39,810 $39,810 30% 0%
only (In Progress) late summer 2020.
Deferred; will complete Design Design update: PO released; Design is in process. Anticipated completion of design 5
Kutz, Harold 1 SAM SAM Reyes, Sergio Design Paseo Del Norte and Northern Pass traffic signal YES P e In Progress 8N up! g P P P e 2020 Capital Plan $37,773 $37,773 30% 0%
only (In Progress) late summer 2020.




CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) A/ o Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Garcia, Daniel 1 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Ellis lateral Connection YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $315,000 $315,000 0% 0%
Paved Trails - Rio Grande Trail North, Valley Creek Access X ) )
Garcia, Daniel 1 CID Parks and Rec Miranda, Elroy Pre-Design v ' ! . ' N Y YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $390,000 $390,000 0% 0%
and Mary Frances Keisling Park Trailhead
Design update: Meeting held on 04/07/2020 to discuss fee proposal. Revised fee
. . . . } X . X Deferred; will complete Design proposal received 04/07/2020. Scope of work meeting held with consultant on
G D | 1 CID Park: d R G lez, Nichol D Paved Trails- M tain to R Trails Syst: YES In Pi 2012 QOL Bond 872,000 877,000 109 09
arcia, Danie arks and Rec onzalez, Nicholas esign aved Tralls- Mountaln to River Trafls system only (In Progress) n Frogress 5/20. NTP for Preliminary Design targeted to start May 2020. Anticipated to go o on $872, 5877, % &
out to bid summer 2020 and begin construction early 2021.
Cosme, Aidee Guerrero, . o Deferred; will complete Design Design update: Consultant is preparing the final drawings based on comments .
Guerrero, Gilbert 1 CID Parks and Rec IA u Design Tom Lea Slope Stabilization YES wh P '8! In Progress '5 up u s preparing ! wing 2018 Capital Plan $9,300,000 $8,411,993 90% 0%
Gilbert only (In Progress) provided.
Desi lete. Project defi d COVID 19 R . Will not ad t
Guerrero, Gilbert 1 cp parks and Rec Ortega, Roberto Bidding Westside Community Park Soccer Field Lighting YES Deferred 04/13/20 c::ﬁ:ucc‘;:: ete. Froject deferred as per esponse. Wil not advance to 2012 QOL Bond $178,300 $178,300 100% 0%

Total Active District 1 Projects $18,205,866
Total Number of Active District 1 Projects 24



CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 . - . Design Constr
Division Manager Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) v L Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Project will continue th h Received envi tal cl . On schedule to begi t
Schroeder, Margaret cp SAM Cepeda, Ismael Design Alabama Bridge Reconstruction NO roject will continue throug N/A ecelved environmental clearance. Un schedule to begin procurement SUmmer | 4y i r ity match $1,450,642 $1,450,642 100% 0%
completion 2020, start construction winter 2020 and complete construction spring 2022.
Project will continue through Project scope has been incorporated into the Cat Adoption Center at the Zoo.
Garcia, Daniel CID Animal Services Gurrola, Alondra Pre-Design Animal Services - Catatorium NO jectwl |‘u ug N/A J N P ! P ! Pt Animal Services $76,750 $76,750 0% 0%
completion Project in closeout.
Project will continue th h Project partially deferred COVID 19 R . Will lete desi d
Guerrero, Gilbert CID Animal services Ramos, Ricardo Design Animal Shelter Dog Kennels & HVAC Improvements NO roject will con |r41ue roug N/A rojec pa' ally ae grre as per esponse. Will complete design an Animal Services $3,200,000 $10,400,000 30% 0%
completion proceed with HVAC improvements only.
Will complete Construction (Will Construction ongoing of building, pool, and site development. Estimated 2012 QOL Bond 2017
Guerrero, Gilbert CID Parks and Rec Thompson, Brad Construction District 2 Lost Kingdom Water Park NO ! P uet! R (Wi N/A u‘ ! 80INg uiiding, p ' velop ! Q 3 $4,000,000 $11,876,724 100% 61%
not open to the Public) completion summer 2020. Capital Plan
Project will continue th h NTP for 60% design i d first k of May. Tentati truction start fall
Garcia, Daniel cp CDBG Gurrola, Alondra Design Fort Blvd and Trowbridge Drive Improvements NO roject will continue throug| N/A oro0x design Issued first week of May. Tentative construction start fa CDBG $569,050 41,359,450 60% 0%
completion 2020; estimated completion spring 2021
Project will continue th h Constructi ing. Project tl hedule to b leted lat
Torres, Roger CID Library Monge, Zuhey Construction Memorial Park Branch Library Expansion NO rolec Wclo:wopr;eltri];: roug N/A 28’21; ruction ongoing. Project currently on schedule to be completed late summer 2012 QOL Bond $550,000 $550,000 100% 28%
Project will continue through Pending TxDOT approval to advertise for bidding. Anticipated to begin
Schroeder, Margaret CID SAM Ortega, Roberto Design Montana Pedestrian Enhancement NO ) . g N/A 6 pp N g p g TXDOT w/City match $3,241,465 $3,241,465 100% 0%
completion procurement process summer 2020 and begin construction fall 2020.
Project will continue th h C facturing i . Installati ticipated to begi 2020
Venzor, Gloria CID Parks and Rec Venzor, Gloria Construction Nations Tobins Metal Shade Canopy NO rojectwificon ”Awe roug N/A anopy manutac ur}ng n process. Instafiation anticipated to begin summer 2012 QOL Bond $80,000 $105,000 100% 0%
completion and complete by winter 2020.
Project will continue th h
Guerrero, Gilbert CID Police Thompson, Brad Construction  |Police Department Parking Improvements NO rojec W;orio;)r:elt?s: roug N/A Started construction of site phase 1 on 4/20. Estimated completion spring 2021. 2017 Capital Plan $2,100,000 $2,100,000 100% 7%
Guerrero, Gilbert CID Parks and Rec Espinoza, Mary Lou Pre-Design Chelsea Pool Pocket Park YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2020 Capital Plan $1,400,000 $1,400,000 0% 0%
Design complete. Project deferred as per COVID 19 Response. Will not advance to
Reyes, Liz o) Fire Aguilar, Manuel Bidding |Fire Station 12 Restrooms Addition YES Deferred 4/13/2020 Coniructio: ) P P Fire Capital $200,000 $200,000 100% 0%
Deferred; will lete Desi Desi date: PO rel d; Design is i . Anticipated letion of desi
Torres, Roger CID Parks and Rec Monge, Zuhey Pre-Design Grandview Recreation Center YES eterred; witl complete Design In Progress esign update release €sIgn Is In process. Anticipated completion of design 2012 QOL Bond $2,500,000 $2,500,000 30% 0%
only (In Progress) late summer 2020.
Communit Design complete. Project deferred as per COVID 19 Response. Will not advance to
DeMuro, Gerald o) v Foster, Laura Bidding |Haddox Family Park Improvements YES Deferred 04/13/20 gn comp ) P P 2012 QOL Bond $201,033 $201,033 100% 0%
Development construction.
Desi lete. Project deferred COVID 19 R . Will not ad t
Guerrero, Gilbert CID Parks and Rec Espinoza, Mary Lou Bidding Liz Morayma Gonzales Park YES Deferred 04/13/20 coes;i:ucctt)i:: ete. Froject deterred as per esponse. Wil not advance to 2019 Capital Plan $1,273,080 $1,273,080 100% 0%
Deferred; will complete Design Design update: PO released; Design is in process. Anticipated completion of design : .
Guerrero, Gilbert CID Fire Guerrero, Gilbert Pre-Design Lower Beaumont Fire Station 12 YES P e In Progress g P g P P P e Fire Capital $4,000,000 $4,000,000 0% 0%
only (In Progress) by winter 2020.
Deferred; will lete Desi
Guerrero, Gilbert CID Parks and Rec Guerrero, Gilbert Design Lower Beaumont Recreational Facility YES € erreonl;'v(llncssgr:s:) esign In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. 2012 QOL Bond $4,762,528 $4,762,528 0% 0%
Communit Project deferred as per COVID 19 Response. Will not complete Design or advance
DeMuro, Gerald CID ¥ Aguilar, Manuel Design Manhattan Heights Historic Archway Illumination YES Deferred 04/13/20 ) . P P P g 2012 QOL Bond $62,500 $62,500 0% 0%
Development to construction.
C it Desi lete. Project deferred COVID 19 R . Will not ad t
DeMuro, Gerald Ioh) ommunity Foster, Laura Bidding Mountain View Park Improvements YES Deferred 04/13/20 esien complete. Froject deterrec as per esponse. Wil not advance to 2012 QOL Bond $90,000 $90,000 100% 0%
Development construction.
Guerrero, Gilbert CID Parks and Rec TBD Pre-Design Nations Tobins Pool Roof Replacement YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2020 Capital Plan $300,000 $300,000 0% 0%




CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) A/ o Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Deferred; will lete Desi
Venzor, Gloria 2 CID Parks and Rec Venzor, Gloria Design Newman Park Metal Shade Canopy YES © errinl‘\llv(llnc:::;:s:) esign In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. 2012 QOL Bond $80,000 $120,000 10% 0%
Deferred; will complete Design Design update: PO released; Design is in process. Anticipated completion of design
Torres, Roger 2 CID Parks and Rec Monge, Zuhey Pre-Design Nolan Richardson Recreation Center YES wh P '8! In Progress Ig, up ‘gnisinp icip: pleti 8 2012 QOL Bond $2,500,000 $2,500,000 30% 0%
only (In Progress) by winter 2020.
Desi lete. Project defi d COVID 19 R . Will not ad t
Guerrero, Gilbert 2 cbp Parksand Rec | Espinoza, Mary Lou Bidding Sports Field Lighting - Nations Tobin Pool YES Deferred 04/13/20 c::ﬁ:ucc‘;:: cte. Froject deterred as per esponse. Wl notadvanceto | 5020 capital Plan $134,000 $134,000 100% 0%
Design complete. Project deferred as per COVID 19 Response. Will not advance to
Guerrero, Gilbert 2 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting - Grandview Ball Field YES Deferred 04/13/20 congructio: ) P P ! v 2020 Capital Plan $67,000 $67,000 100% 0%
Desi lete. Project defi d COVID 19 R . Will not ad t
Guerrero, Gilbert 2 cp Parksand Rec | Espinoza, Mary Lou Bidding Sports Field Lighting - Nations Tobin Soccer Field YES Deferred 04/13/20 c::ﬁ:ucc‘;:: cte. Froject deterred as per esponse. Wl notadvanceto | 5020 capital Plan $533,000 $533,000 100% 0%
C , Aidee Aguilar, . Lo i Deferred; will lete Desi Desi date: NTP for Prefinal phase for district 2 i d on 3/23. Desi .
Reyes, Liz 2 cp SAM osme, Aldee Agullar Design Sun City Lights - District 2 YES eterred; will complete Design In Progress esign upcate or Prefinal phase for district 2 issued on 3/23. Design 2019 Capital Plan $1,050,000 $1,050,000 0% 0%
Manuel only (In Progress) development in progress; estimated completion for design late spring 2020.
Deferred; will complete Design Design update: Final design is on going and scheduled to be complete on May 22, .
Guerrero, Gilbert 2 CID Sun Metro Ramos, Ricardo Design Sun Metro Lift Station Remodel YES only (In Progress) e In Progress 2020g P g going P Y 2020 Capital Plan $75,000 $75,000 90% 0%

Total Number of Active District 2 Projects 27

Total Active District 2 Projects $50,428,172
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CIP Active Status
May 2020 - COVID-19 Response
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Design
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Constr
Status

. ) Construction continues with site work and landscape, grading, forming sidewalks,
Alameda Recreation Center/Library Combo & Alameda Project will continue through curb and gutter, and driveway at Carolina. Contractor has started to clean up site
Torres, Roger cp parks and Rec Mota, Karla Construction  |Flat fields NO d i g N/A  and gutter, v -0 i ‘ P 2012 QOL Bond $11,000,000 $12,414,459 100% 72%
completion and install interior doors and operable partitions. Estimated completion summer
2020
Community - L Project will continue through Project design has been completed and PO released for construction.
DeMuro, Gerald CID Foster, Laura Bidding Aztec and Mescalero Traffic Circle NO N N/A . N 2012 QOL Bond $130,000 $130,000 100% 0%
Development completion Construction to be completed in the summer 2020.
Community - . Project will continue through . . . L .
DeMuro, Gerald CID Foster, Laura Bidding Balsam Sidewalk Gap NO . N/A Project currently in construction. Anticipated completion summer 2020. 2012 QOL Bond $32,500 $32,500 100% 0%
Development completion
NTP for survey and preliminary design issued on 03/30; Design service for metes
. . . . Project will continue through and bounds survey ongoing. Bid documents will be submitted in fall 2020 for
Garcia, Daniel CID Parks and Rec Gonzalez, Nicholas Design Clark Cleveland Pocket Park NO N N/A i N ) X CDBG $293,295 $293,295 10% 0%
completion review and start construction early 2021. Estimated completion late summer
2021.
project will continue through 100% Design submittal to TxDOT on 5/1. On schedule to begin procurement
Schroeder, Margaret CID SAM Cepeda, Ismael Design Delta Bridge Reconstruction NO d completion g N/A summer 2020, start construction early 2021 and complete construction winter TXDOT w/City match $1,640,103 $1,640,103 90% 0%
P 2021.
Project will continue th h ¢ tl ki framing, HVAC, stage, tiling, flooring, sidewalk, ,
Reyes, Liz CID Parks and Rec Pinal, George Construction Eastside Senior Center (Pebble Hills) Expansion NO roject wilf con |rjue roug N/A urrev v wor '”5 on framing . stage, tiing 9onng siaewa’i, ramps 2012 QOL Bond $1,500,000 $1,500,000 100% 70%
completion electrical, rough-ins, and alarms. Estimated completion summer 2020
Reyes, Liz b parks and Rec Pinal, George Construction Edgemere Trail Widening, Lighting and Landscape NO Project will contir?ue through N/A quking with contractor to complete close out items. Project to be completed late 2013 Street $1,756,700 $1,756,700 100% 99%
Improvements completion spring 2020. Infrastructure / EPW
Project will continue th h Desi | leted. Biddi ing COOP t. Scheduled to begi
Guerrero, Gilbert CID Fire Espinoza, Mary Lou Design Fire Station 5 Vehicle Exhaust NO rojectwificon |rjue roug N/A esisn P ?ns completed. Bidding using procurement. Scheduled to begin 2019 Public Safety Bond TBD TBD 100% 0%
completion construction summer 2020
Project will continue through Construction underway with underground utilities. Anticipated completion sprin
Reyes, Liz CID SAM Aguilar, Manuel Construction Hawkins Reconstruction NO ) . g N/A v g P P pring 2018 Capital Plan $9,360,000 $9,360,000 100% 0%
completion 2021.
. . - ) X Project will continue through Project currently in the procurement phase. Anticipated to begin construction X
Reyes, Liz CID SAM Pinal, George Bidding Lockheed Drive Landscaping NO . N/A Airport $550,000 $550,000 100% 0%
completion summer 2020 and complete fall 2020.
Project will continue through Contractor has installed water line from Teakwood to Vocational and continues 2013 Street
Reyes, Liz CID SAM Rosas, Miguel Construction Mimosa Reconstruction NO d . g N/A . . . . . $2,411,000 $2,411,000 100% 1%
completion with installation of sewer. Estimated completion spring 2021 Infrastructure
. N . Design Kick-off meeting held 03/20. Preliminary Phase NTP issued on 04/09.
. . . . . . Project will continue through e . N N
Garcia, Daniel CID Parks and Rec Gonzalez, Nicholas Pre-Design Riverside Park Improvements NO completion N/A Anticipated to begin procurement process fall 2020 and begin construction early CDBG $220,000 $220,000 0% 0%
P 2021. Estimated completion summer 2021.
Community - N . Project will continue through . . . . . . .
DeMuro, Gerald CID Foster, Laura Bidding Seville Recreation Center Improvements NO N N/A Project will continue pending resolution of ordinance issues. 2012 QOL Bond $226,114 $226,114 100% 0%
Development completion
Contractor paved De Vargas from Delta to Robert De Alva; continuing with
Reyes, Liz an SAM Castillo, Ana Construction South Central Phase Il (Encino north of Delta, De Vargas, NO Project will contir_1ue through N/A Installation c:)f_storm sewer, water services and sanitary sewer services on Cortez. 2013 Street $5,065,973 $8,621,284 100% 7%
Cortez north of Delta) 3 completion Contractor finished work on Delta from Cortez to Robert de Alva Channel. Infrastructure
Estimated completion summer 2020.
Viscount Boulevard Roadway Lighting and Median Project will continue through Project was awarded march 2020. Anticipated to begin construction summer 2013 Street
Reyes, Liz o) SAM Chavira, Hector Construction v Henting NO ! i € N/A ject w: reh 2925 Anticlp 8 Infrastructure 2019 | $1,078,500 $3,053,700 100% 0%
Landscape completion 2020; estimated completion spring 2021. R
Capital Plan CO
Project will continue th h Contract is being finalized bet CDBG and fit ization. Project
Garcia, Daniel Ioh) Parks and Rec Gonzalez, Nicholas Pre-Design  |YWCA Shirley Leavell Branch Rehabilitation NO e bt N/A ontract s being tinaized between and non profit organization. Frojed CDBG 41,636,851 $1,636,851 0% 0%
completion schedule to be developed.
Deferred; will complete Design X ) X
Venzor, Gloria CID Parks and Rec Venzor, Gloria Design Eastwood (Album) Metal Shade Canopy YES only (In Pro:ress) e In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. 2012 QOL Bond $80,000 $120,000 10% 0%
Deferred; will lete Desi Desi date: PO rel d; Design is i . Anticipated leti f desi X
Kutz, Harold SAM SAM Reyes, Sergio Design Hawkins and WH Burges traffic signal YES eferred; wit complete Jesign In Progress ESIEN update released; Design 1s In process. Anticlpated completion of design 2020 Capital Plan $37,773 $37,773 30% 0%
only (In Progress) late summer 2020.
Deferred; will complete Design Design update: PO released; Design is in process. Anticipated completion of design 5
Kutz, Harold SAM SAM Reyes, Sergio Design Lee Trevino and Ivanhoe traffic signal YES P e In Progress 8N up! g P P P e 2020 Capital Plan $37,773 $37,773 30% 0%
only (In Progress) late summer 2020.




CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 Design
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) A/ o Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Deferred; will lete Desi Desi date: Project deferred COVID 19 R . Will lete Design;
Reyes, Liz 3 cp SAM Aguilar, Manuel Design Sun City Lights - District 3 YES ererred; Wit compiete Design In Progress eslgn update: Froject deterred as per esponse. Wil complete Design 2020 Capital Plan $1,060,800 $1,060,800 0% 0%
only (In Progress) under negotiations with A/E.
Design complete. Project deferred as per COVID 19 Response. Will not advance to 2013 Street
Reyes, Liz 3 CID SAM Pinal, George Bidding Sunglow Way Landscaping YES Deferred 4/13/2020 '8 R P ) P P ! v $388,351 $388,351 100% 0%
construction. Infrastructure
Project design will be Undergoing review of preliminary design submittal; design will be completed
Torres, Roger 3 CID Parks and Rec Espinosa, Diana Design Training & Instructional Multipurpose Center Pool YES completed; construction will In Progress 8 'g P ry 8 ) ! 8 P : 2012 QOL Bond $450,000 $2,150,000 60% 0%
proceed for a new roof only Construction of new roof only will proceed in late summer 2020.

Total Number of Active District 3 Projects 24

Total Active District 3 Projects $47,640,702



CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 Design
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) v L Funding Source Original Amount Adjusted Budget B
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Wwill lete Construction (Will Constructi i ith installation of pool deck, and sit k. Estimated 2012 QOL Bond 2017
Guerrero, Gilbert 4 cp parks and Rec Thompson, Brad Construction |District 4 Neighborhood Water Park NO it complete Construction (Wi N/A onstruction ongoing with Installation ot pool deck, and site work. tstimate QOL Bon $7,900,000 $13,192,924 100% 91%
not open to the Public) completion summer 2020. Capital Plan
. ) X Project will continue through Construction NTP issued 1/15. Construction ongoing with installation of catwalk
Garcia, Daniel 4 CID CDBG Gonzalez, Nicholas Construction  |EPISD Gene Roddenberry Planetarium Relocation NO jectwi |‘u u8 N/A uet! |4 " / . Y .I going with| ! W CDBG $1,159,880 $1,159,880 100% 0%
completion around dome . Estimated completion winter 2020.
- R . . User department pending PO approval for generator. Proposal for incinerator . .
EPPD | d Facility Stand-by G t d P t will cont th h Police- Vehicle St
Guerrero, Gilbert 4 CID Police Ortega, Roberto Pre-Design . mpounc Factlity stand-by Generator an NO roject will con |r41ue roug N/A under review, due to environmental requirements. Construction schedule for fall olice- Ve !cle orage $58,500 $58,500 0% 0%
Incinerator completion A . Facility
2020; estimated completion summer 2021
. . Project will continue through Project in procurement process. Tentative to begin construction summer 2020 and
Garcia, Daniel 4 CID Parks and Rec Gonzalez, Nicholas Bidding Student Memorial Park Improvements NO jectwi |‘u u8 N/A jectIn procu X P a & uction su CDBG $580,500 $580,500 100% 0%
completion be complete by spring 2021.
Deferred; will lete Desi 2019 Capital Pl
Guerrero, Gilbert 4 CID CID Thompson, Brad Design Cohen Site Readiness YES ererred; Wit compiete Design In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. apital Plan/ $1,203,957 $1,203,957 90% N/A
only (In Progress) Insurance
Deferred; will lete Desi PO rel d; Design is i . Anticipated letion of design lat X
Kutz, Harold 4 SAM SAM Reyes, Sergio Design Dyer and Tiger Eye traffic signal YES eterred; will complete Design In Progress released; Design Is In process. Anticipated completion of design late summer 2020 Capital Plan $37,773 $37,773 30% 0%
only (In Progress) 2020.
Design complete. Project deferred as per COVID 19 Response. Will not advance to
Garcia, Daniel 4 CID Parks and Rec Gurrola, Alondra Bidding Joey Barraza and Vino Memorial Park Phase 2 YES Deferred 04/13/20 consiructio: ) P P 2012 QOL Bond $2,000,000 $5,000,000 100% 0%
Def d; will lete Desi . . . 2012 QOL Bond + TPWD
Venzor, Gloria 4 CID Parks and Rec Venzor, Gloria Design Joey Barraza and Vino Modular Play Structure YES © erre:)nl;”(llncs:ggr:s:) esign In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. a gr::t $400,000 $750,000 40% 0%
C it Desi lete. Project defi d COVID 19 R . Will not ad! t
DeMuro, Gerald 4 CID ommunity Foster, Laura Bidding North Skies Park Improvements YES Deferred 04/13/20 esign co‘mp cte. Froject deterred as per esponse. Il not advance to 2012 QOL Bond $370,864 $370,864 100% 0%
Development construction.
E i .- Northgate Transit Oriented Devel t - Floodplai Desi lete. Project deferred COVID 19 R . Will not ad t .
Guerrero, Gilbert 4 D conomic Espinoza, Mary Lou Bidding orthgate fransit Oriented Development - Floodpiain YES Deferred 4/22/2020 esign complete. Froject deterred as per esponse. WIlnotadvanceto | e onomic Development | $1,000,000 $77,750 100% N/A
Development Mitigation construction.
Garcia, Daniel 4 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Donald to Dyer YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $315,000 $315,000 0% 0%
. . Deferred; will lete Desi A . ; .
Reyes, Liz 4 CID SAM Aguilar, Manuel Design Railroad Reconstruction YES © errinl;ﬂ(llnc:rrggr;:) i8N In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. 2018 Capital Plan $13,777,436 $13,777,436 30% 0%
Deferred; will complete Design i ) i
Venzor, Gloria 4 CID Parks and Rec Venzor, Gloria Design Sandstone Ranch Estates Metal Shade Canopy YES only (In Progpress) e In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. 2012 QOL Bond $80,000 $113,500 10% 0%
Project deferred COVID 19 R . Will not lete Desi d
Venzor, Gloria 4 CID Parks and Rec Venzor, Gloria Design Sandstone Ranch Metal Shade Canopy YES Deferred 04/13/20 torocjzr:smejcetir;: asper esponse. I not complete Design or advance 2012 QOL Bond $80,000 TBD 0% 0%
Deferred; will complete Design PO released; Design is in process. Anticipated completion of design late summer .
Kutz, Harold 4 SAM SAM Reyes, Sergio Design Sean Haggerty and Rushing traffic signal YES P e In Progress g P P P e 2020 Capital Plan $37,773 $37,773 30% 0%
only (In Progress) 2020.
Desi lete. Project deferred COVID 19 R . Will not ad t
Guerrero, Gilbert 4 cp Parksand Rec | Espinoza, Mary Lou Bidding Sports Field Lighting - Franklin Ball Field YES Deferred 04/13/20 cjjﬁpucc‘;r:: cte. Froject deterred as per esponse. W notadvanceto | 5020 capital Plan $134,000 $134,000 100% 0%
Design complete. Project deferred as per COVID 19 Response. Will not advance to
Guerrero, Gilbert 4 cip ParksandRec | Espinoza, Mary Lou Bidding |Sports Field Lighting - Skyline Ball Field YES Deferred 04/13/20 Consiructio: ! P P 2020 Capital Plan $67,000 $67,000 100% 0%
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May 2020 - COVID-19 Response
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(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status

DeMuro, Gerald 4 cp Community Foster, Laura Bidding Todd Ware Park Improvements YES Deferred 04/13/20 Design complete. Project deferred as per COVID 19 Response. Will not advance to 2012 QOL Bond $51,250 $51,250 100% 0%
Development construction.
Desi lete. Project def d COVID 19 R . Will not ad! t
Guerrero, Gilbert 4 CID Parks and Rec Ortega, Roberto Bidding Veterans Recreation Center YES Deferred 04/13/20 ccf:g:uzct)ir:: ete. Project deferred as per CO esponse. Will not advance to 2012 QOL Bond $1,500,000 $1,500,000 100% 0%
Total Active District 4 Projects $38,428,106
Total Number of Active District 4 Projects 19




Project

CIP Active Status
May 2020 - COVID-19 Response

COVID-19 Official Shelf Date May 2020 . - . Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) v L Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Continuing with concrete work at plaza, main entrance and aquatic deck.
Project will til th h Installati f lights at Natatori d li i Il 2012 QOL Bond 2017
Torres, Roger 5 cp parks and Rec Mota, Karla Construction  |Eastside Regional Park Phase 1 NO roject will continue throug N/A nstaliation of fignts at Natatorium and warm up pool 5 ongoing as wellas QoL Bon $43,000,000 $46,000,000 100% 85%
completion landscape and irrigation installation throughout the site. Estimated completion fall Capital Plan
2020.
. - Project will continue through Bids opened on 12/18/19; currently under CSP review and value engineering. .
Schroeder, Margaret 5 CID Sun Metro Aguilar, Manuel Bidding Far East Transfer Center NO N N/A 5 R L N FTA w/City match $5,000,000 $5,000,000 100% 0%
completion Tentative to start construction summer 2020; anticipated completion early 2021.
Project will continue th h Desi | leted. Biddi ing COOP t. Scheduled to begi
Guerrero, Gilbert 5 cp Fire Espinoza, Mary Lou Design Fire Station 37 Vehicle Exhaust NO roject will continue throug N/A €SIEn pans completed. bidding using procurement. Scheduledto 58N 5019 public Safety Bond TBD TBD 100% 0%
completion construction summer 2020
. N . L Project will continue through Construction ongoing with installation of wire and landscape clean up. Estimated 2013 Street
Reyes, Liz 5 CID SAM Gonzalez, Javier Construction John Hayes Street Roadway Lighting NO ) N/A . $1,502,540 $1,502,540 100% 60%
completion completion summer 2020 Infrastructure
Project will til th h Constructi i ith installati f electrical ices. Estimated leti 2013 Street
Reyes, Liz 5 Ioh) SAM Gonzalez, Javier Construction | Rich Beem Street Lighting NO roject will continue throug| N/A onstruction engoing with Instaflation of electrical services. tstimated completion ree $1,780,220 41,780,220 100% 96%
completion early summer 2020 Infrastructure
Project will continue th h
Kutz, Harold 5 SAM SAM Yang, Jiann-Shing Construction Zaragoza and John Hayes Signal NO rolec Wclor::)r;elt?;: roug N/A 80% construction ongoing. Traffic signal anticipated to be complete summer 2020. 2017 Capital Plan $300,000 $300,000 100% 80%
C it Desi lete. Project def d COVID 19 R . Will not ad! t
DeMuro, Gerald 5 CID ommunity Foster, Laura Bidding Brisa Del Este Park Improvements YES Deferred 04/13/20 esign co‘mp ete. Project deterred as per esponse. Will not advance to 2012 QOL Bond $361,645 $361,645 100% 0%
Development construction.
Deferred; will lete Desi Project design to by leted; tructi ill be deferred COVID 19
Torres, Roger 5 CID Parks and Rec Torres, Roger Design Dick Shinaut Concrete Skate Park YES eterred; witl complete Design In Progress roject design to be completed; construction will be deterred per 2012 QOL Bond $800,000 $800,000 60% 0%
only (In Progress) Response
. . Design Update: Project will continue to 100 % design. CID working with Legal
Deferred; will complete Design . ) i o > . 2012 QOL Bond 2017
Torres, Roger 5 CID Parks and Rec Mota, Karla Design Eastside Regional Park Phase 2 YES P e In Progress Department to identify process for completing the design in a design-build a . $12,000,000 $12,000,000 60% 0%
only (In Progress) Capital Plan
contract.
Def d; will lete Desi . " . 2012 QOL Bond + TPWD
Venzor, Gloria 5 CID Parks and Rec Venzor, Gloria Design Eastside Regional Phase 2 Modular Play Structure YES € errznl\‘/”(llncs:;‘:r:s:) esign In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. o gr::t $400,000 $750,000 10% 0%
. . Design update: Project will continue to 100 % design. CID working with Legal
. . . N Deferred; will complete Design . N . L . .
Torres, Roger 5 CID Parks and Rec Monge, Zuhey Design Eastside Sports Complex Design/Build Phase II YES only {In Progress) In Progress Department to identify process for completing the design in a design-build TIRZ/ PID $16,000,000 $16,000,000 60% 0%
v 8 contract.
Deferred; will lete Desi PO rel d; Design is i . Anticipated leti f design lat: X
Kutz, Harold 5 SAM SAM Reyes, Sergio Design Edgemere and Tierra Dorada traffic signal YES eterred; will complete Design In Progress released; Design Is In process. Anticipated completion ot design fate summer 2020 Capital Plan $39,810 $39,810 30% 0%
only (In Progress) 2020.
Deferred; will complete Design PO released; Design is in process. Anticipated completion of design late summer .
Kutz, Harold 5 SAM SAM Reyes, Sergio Design Edgemere and Tim Foster traffic signal YES P e In Progress g P P P e 2020 Capital Plan $39,810 $39,810 30% 0%
only (In Progress) 2020.
Deferred; will lete Desi PO rel d; Design is i . Anticipated leti f design lat: X
Kutz, Harold 5 SAM SAM Reyes, Sergio Design Pebble Hills and John Hayes traffic signal YES ererred; Wit compiete Design In Progress released; Design Is In process. Anticipated completion ot design fate summer 2020 Capital Plan $39,810 $39,810 30% 0%
only (In Progress) 2020.
Deferred; will complete Design PO released; Design is in process. Anticipated completion of design late summer X
Kutz, Harold 5 SAM SAM Reyes, Sergio Design Pebble Hills and Tierra Mina traffic signal YES P 8 In Progress 8 P P P 8 2020 Capital Plan $39,810 $39,810 30% 0%
only (In Progress) 2020.
Deferred; will lete Desi PO rel d; Design is i . Anticipated leti f design lat: X
Kutz, Harold 5 SAM SAM Reyes, Sergio Design Pebble Hills and Tim Foster traffic signal YES ererred; wi'l complete Lesign In Progress release €sign 15 In process. Anticipated completion of design fate summer 2020 Capital Plan $39,810 $39,810 30% 0%
only (In Progress) 2020.
. . Architectural services contract to be presented to Council for approval on May 26.
. . . . " . . Deferred; will complete Design . N ) N .
Torres, Roger 5 CID Police Espinosa, Diana Pre-Design Police Department Eastside Regional Command YES only {In Progress) In Progress Design NTP following Council approval; project schedule allows for one year of 2019 Public Safety Bond $38,600,000 $38,600,000 0% 0%
v 8 design; construction will be deferred.
Deferred; will lete Desi PO rel d; Design is i . Anticipated leti f design lat: .
Kutz, Harold 5 SAM SAM Reyes, Sergio Design Rich Beem and Ralph Seitsinger traffic signal YES eferred; wit complete Jesign In Progress Feleased; DESIEN 15 N process. ANCICIpated COMPIELION OF GESIEN fate SUMMER 2020 Capital Plan $37,773 $37,773 30% 0%
only (In Progress) 2020.
Deferred; will complete Design ) . )
Torres, Roger 5 CID Parks and Rec Torres, Roger Design Salvador Rivas Park Phase Ill YES only (In Pro:ress) e In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. 2012 QOL Bond $550,000 $550,000 60% 0%




CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) A/ o Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Def d; will lete Desi Desi lete. Project defi d COVID 19 R . Will not ad t 2012 QOL Bond 2017
Reyes, Liz 5 cp SAM Aguilar, Manuel Design Sun City Lights - District 5 YES eterred; will complete Design In Progress esien complete. Froject deterred as per esponse. Wil not advance to QoL Bon ERP Budget ERP Budget 0% 0%
only (In Progress) construction. Capital Plan
Deferred; will complete Design PO released; Design is in process. Anticipated completion of design late summer .
Kutz, Harold 5 SAM SAM Reyes, Sergio Design Ventana and Tierra Este traffic signal YES wh P '8! In Progress ‘gnisinp clp: pleti '8! Y 2020 Capital Plan $39,810 $39,810 30% 0%
only (In Progress) 2020.
Venzor, Gloria 5 CID Parks and Rec Venzor, Gloria Pre-Design Ventanas Destiny Metal Shade Canopy YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $80,000 TBD 0% 0%

Total Number of Active District 5 Projects 22

Total Active District 5 Projects $123,921,037



CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 . - . Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) v L Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Project will til th h C facturing i . Installati ticipated to begi d let
Venzor, Gloria 6 cp parks and Rec Venzor, Gloria Construction | Blackie Chesher Metal Shade Canopy NO roject will continue throug| N/A anopy manutacturing in process. Installation anticipated to begin and complete 2012 QOL Bond $80,000 $111,500 100% 0%
completion by summer 2020.
. . . . . Project will continue through . . . . .
Torres, Roger 6 CID SAM Espinosa, Diana Construction Brian Ray Reconstruction NO completion N/A Construction ongoing. Project completion scheduled for summer 2020. 2018 Capital Plan $2,121,000 $2,121,000 100% 40%
Project will continue th h Received envi tal cl . On schedule to begi t
Schroeder, Margaret 6 cp SAM Cepeda, Ismael Design Davis Bridge Reconstruction NO roject will continue throug N/A ecelved environmental clearance. Un schecule to begin procurement SUmmer | -y i r ity match $812,437 $812,437 100% 0%
completion 2020, start construction winter 2020 and complete construction spring 2021.
. . . . . Project will continue through Contractor currently working on milling operations and utility installation. 2013 Street
Reyes, Liz 6 CID SAM Rosas, Miguel Construction Davis Reconstruction NO . N/A . . . $1,851,322 $1,851,322 100% 1%
completion Estimated completion spring 2021 Infrastructure
R . . Building assessment complete; All fire stations will get a building assessment, no
. . . . . . . Project will continue through i i . : i
Guerrero, Gilbert 6 CID Fire Guerrero, Gilbert Pre-Design Fire Station 26 Renovations NO completion N/A further action on any station will be done until all assessments are completed by | 2019 Public Safety Bond TBD TBD 10% 0%
P end of 2020.
. " . Contractor working on pouring concrete structures as well as preparing the
P t will t th h 2013 Street
Reyes, Liz 6 CID SAM Rosas, Miguel Construction New Haven Street (Reconstruction) NO roject wilf con |rjue roug N/A subgrade on the entire project limits. Estimated construction completion summer ree $1,984,000 $1,984,000 100% 60%
completion Infrastructure
2020.
Project will continue through Pending Advanced Funding Agreement from TxDOT. Anticipated to begin
Schroeder, Margaret 6 o) SAM Cano, Obed Pre-Design  |Playa Drain Shared Use Path PM NO ) i € N/A € &8 ticipa € TXDOT w/City match $2,063,990 $2,063,990 60% 0%
completion procurement process summer 2021 and start construction winter 2021.
. " . Scope requirements under review; currently in negotiations with design
- . . . Project will continue through S
Schroeder, Margaret 6 CID Int'l Bridges Pedroza, Alex Design Rio del Norte Intersection Improvements NO completion N/A consultant. On schedule to start procurement summer 2020 and begin CO's $500,000 $500,000 0% 0%
P construction fall 2020.
. " . Pending Advanced Funding Agreement from TxDOT. Tentative to award design
. . A Project will continue through o R .
Schroeder, Margaret 6 CID SAM Cepeda, Ismael Pre-Design Rojas Widening NO completion N/A contract 5/26. Anticipated to begin procurement process summer 2021 and start TXDOT w/City match $12,940,373 $12,940,373 0% 0%
P construction spring 2022.
[¢ it Project will continue th h
DeMuro, Gerald 6 CID ommunity Foster, Laura Construction Salamanca and Pejamo ADA Ramps NO rojectwilf con |rjue roug N/A Bidding complete, NTP issued 5/11. Estimated completion summer 2020. 2012 QOL Bond $41,250 $41,250 100% 0%
Development completion
Project will continue through Construction ongoing with installation of new water and sewer services. Estimated 2013 Street
Reyes, Liz 6 CID SAM Gonzalez, Javier Construction  |Snelson Reconstruction NO ) . g N/A N soing $710,000 $710,000 100% 30%
completion completion late summer / early fall 2020 Infrastructure
. . . . . Construction ongoing with prep subgrade, pour base, and pave on Pan American.
z POE, Winn Road, Pan A Di P t will t th h . . . X .
Schroeder, Margaret 6 CID SAM Cepeda, Ismael Construction Inawrargo?/zeaments fnn Road, Fan American r NO rolec Wclo;or;e:;: roug N/A Form and pour traffic rail on approach slabs for Bridge over Playa Drain on Winn TXDOT w/City match $13,952,502 $13,952,502 100% 45%
P P Road ongoing. Estimated completion winter 2020.
Torres, Roger 6 CID Parks and Rec Torres, Roger Pre-Design Blackie Chesher Sports Maintenance Storage YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $800,000 $800,000 0% 0%
Deferred; will lete Desi PO rel d; Design is i . Anticipated letion of design lat X
Kutz, Harold 6 SAM SAM Reyes, Sergio Design North Loop and Burgundy traffic signal YES eterred; will complete Design In Progress released; Design Is In process. Anticipated completion ot design fate summer 2020 Capital Plan $37,773 $37,773 30% 0%
only (In Progress) 2020.
B . . . . . . 2013 Street
Reyes, Liz 6 CID SAM Rosas, Miguel Construction  |Padilla Reconstruction YES Deferred 4/13/2020 Design complete. Project deferred as per COVID 19 Response. Infrastructure $2,249,005 $2,249,005 100% 0%
Deferred; will complete Design Pre-Final design submittal due May 7th, 2020 design to be completed in June
Torres, Roger 6 CID Parks and Rec Espinosa, Diana Design Pavo Real Recreation Center Improvements YES and construction for HVAC and In Progress 2020. Construction will proceed with HVAC and roof replacement only. 2012 QOL Bond $2,000,000 $1,921,000 95% 0%
roof replacement only. Construction to be completed in Spring 2021.
B . . . . . " . 2013 Street
Reyes, Liz 6 CID SAM Rosas, Miguel Pre-Design Phillipy Reconstruction YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. Infrastructure $797,632 $797,632 0% 0%
C it Desi lete. Project deferred COVID 19 R . Will not ad t
DeMuro, Gerald 6 Ioh) ommunity Foster, Laura Bidding Pueblo Viejo Park Improvements YES Deferred 04/13/20 esien complete. Froject deterrec as per esponse. Wil not advance to 2012 QOL Bond $319,615 $319,615 100% 0%
Development construction.
Deferred; will complete Design X : X
Venzor, Gloria 6 CID Parks and Rec Venzor, Gloria Design Pueblo Viejo Park Metal Shade Canopy YES only (In Pro:ress) e In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. 2012 QOL Bond $80,000 $120,000 10% 0%




CIP Active Status
May 2020 - COVID-19 Response

Project
ioles COVID-19 Official Shelf Date May 2020 . L. . Design Constr
Funding Source Original Amount Adjusted Budget

Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred
(Yes/No)

Design complete. Project deferred as per COVID 19 Response. Will not advance to

Guerrero, Gilbert 6 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting - Capistrano Ball Field YES Deferred 04/13/20 construction

2020 Capital Plan $67,000 $67,000 100% 0%

Deferred; will complete Design X ) . .
Reyes, Liz 6 CID SAM Aguilar, Manuel Design Sun City Lights - District 6 YES onl\‘/N(IIn Progress) '8 In Progress Project deferred as per COVID 19 Response. Will complete project concepts only. 2019 Capital Plan $1,050,000 $1,050,000 0% 0%

Design complete. Project deferred as per COVID 19 Response. Will not advance to

Reyes, Liz 6 CID SAM Chavira, Hector Bidding Ted Houghton Reconstruction YES Deferred 04/13/20 .
construction.

2018 Capital Plan $1,273,080 $1,273,080 100% 0%

Deferred; will complete Design PO released; Design is in process. Anticipated completion of design late summer
Kutz, Harold 6 SAM SAM Reyes, Sergio Design Zaragoza and Golden Gate traffic signal YES wh P '8 In Progress 2020 lgnisin p icip pleti '8 Y

2020 Capital Plan $39,810 $39,810 30% 0%
only (In Progress)

Total Active District 6 Projects $45,763,288
Total Number of Active District 6 Projects 24



CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 . - . Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) v L Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
will lete Constructi Wwill Constructi ti ith interi f building, | deck, and king lot 2012 QOL Bond 2017
Guerrero, Gilbert 7 CID Parks and Rec Thompson, Brad Construction District 7 Chapoteo Neighborhood Water Park NO fll complete Lonstruc |c?n (Wi N/A . onstruction con |n'ues within eI'IO.I'O uflding, pooldeck, and parking 1o a . on $4,000,000 $11,280,662 100% 69%
not open to the Public) improvements. Estimated completion summer 2020. Capital Plan
. . . . E.L. Williams Park Improvement - Additional Scope of Project will continue through Substantial completion letter and punch list issued 04/13/2020. Anticipated
Garcia, Daniel 7 CID Parks and Rec Gonzalez, Nicholas Construction NO N N/A ) N . CDBG $200,000 $110,000 N/A 95%
Work completion project completion spring 2020.
R . . Building assessment complete; All fire stations will get a building assessment, no
. . . . . . . . Project will continue through , i A ) i
Guerrero, Gilbert 7 CID Fire Castrejon, Monica Pre-Design Fire Station 19 Renovation NO completion N/A further action on any station will be done until all assessments are completed by | 2019 Public Safety Bond TBD TBD 10% 0%
P end of 2020.
. . . Building assessment complete; All fire stations will get a building assessment, no
" . . . . . . . Project will continue through ) i X X .
Guerrero, Gilbert 7 CID Fire Castrejon, Monica Pre-Design Fire Station 24 Renovation NO comletion N/A further action on any station will be done until all assessments are completed by | 2019 Public Safety Bond TBD TBD 10% 0%
P end of 2020.
Project will til th h Constructi d ith und d utilities. Anticipated leti 2013 Street
Reyes, Liz 7 cp SAM Aguilar, Manuel Construction  |Holly Reconstruction NO roject will continue throug N/A onstruction underway with underground utllities. Anticipated completion ree $796,000 $796,000 100% 45%
completion summer 2020. Infrastructure
C tter i % lete. tion i h le t
) ) ) ) Project will continue through urb and gutter is 60% complete Sul?grat?le and base prepara Alon is schedule Ao 2013 Street
Garcia, Daniel 7 CID SAM Gurrola, Alondra Construction  |James Street (Reconstruction) NO completion N/A start on May 8, 2020. Overall the project is 70% complete. Estimated completion Infrastructure $1,300,000 $1,303,000 100% 70%
P summer 2020.
Construction ongoing with electrical, HVAC, and wall finishes. Completed glass
Lomaland R tion Cent Project will continue th h installation at multi d th hout and track. Construction to b
Torres, Roger 7 o) Parks and Rec Mota, Karla Construction | oo ecreation Lenter NO rojectwifl continue throug N/A instatiation &t multipurpose room anc troughout and track. Lonstruction to be 2012 QOL Bond $11,000,000 $11,000,000 100% 72%
completion completed by summer 2020. The facility will not open to the public per COVID 19
Response.
Project will ti th h 2013 Street
Reyes, Liz 7 CID SAM Gonzalez, Javier Construction Lowd Reconstruction NO rojectwificon |rjue roug N/A Construction scheduled to start summer 2020. Estimated completion early 2021. ree $1,944,000 $1,944,000 100% 0%
completion Infrastructure
Project will til th h Constructi d ith und d utilities. Anticipated leti i 2013 Street
Reyes, Liz 7 CID SAM Aguilar, Manuel Construction McCune Reconstruction NO roject will con Ir?ue roug N/A onstruction underway with underground utflities. Anficipated completion spring ree $2,821,000 $2,821,000 100% 5%
completion 2021. Infrastructure
C it Project will ti th h Biddi lete, dinati ith utilities. Anticipated to begi tructi
DeMuro, Gerald 7 D ommunity Foster, Laura Bidding N. Carolina Retaining Wall NO roject wilf continue throug N/A \cding complete, coordinating with utilities. Anticipated to begin construction 2012 QOL Bond $148,774 $148,774 100% 0%
Development completion spring 2020; project completion summer 2020.
Project will continue through Currently working on electrical infrastructure. Estimated completion summer
Kutz, Harold 7 SAM SAM Yang, Jiann-Shing Construction | North Loop and Lafayette Signal NO ) omnletion € N/A 2030 v & P 2017 Capital Plan $300,000 $300,000 100% 95%
Project will continue th h Conti lant material installation. Public educati ti hold due t
Guerrero, Gilbert 7 CID Parks and Rec Castrejon, Monica Construction NRPA Green Infrastructure - Grant NO rojectwitcon |r_1ue roug N/A ontinue pian .ma erialinstatiation. PUblic education meetings on hold due to Parks Grant $180,000 $180,000 100% 80%
completion COVID-19. Project to be completed fall 2020
Project will continue through Construction underway with underground utilities. Anticipated completion fall 2013 Street
Reyes, Liz 7 CID SAM Aguilar, Manuel Construction  |Paddlefoot and Lomaland Reconstruction NO ) . g N/A v g P P $5,234,000 $5,234,000 100% 35%
completion 2020. Infrastructure
Project will continue th h Contract: ti k of h list items. Anticipated leti i 2013 Street
Guerrero, Gilbert 7 CID SAM Guerrero, Gilbert Construction Princeton Street Reconstruction NO rojectwiftcon |r_1ue roug N/A ontractor continues work of punch fist items. Anticipated completion spring ree $1,369,000 $1,369,000 100% 99%
completion 2020. Infrastructure
Project will continue through Contractor continues work of punch list items. Anticipated completion sprin 2013 Street
Guerrero, Gilbert 7 o) SAM Guerrero, Gilbert Construction | Tulane Reconstruction NO ) i € N/A P P P pring $1,213,000 $1,213,000 100% 99%
completion 2020. Infrastructure
Project will til th h Contract ti k of h list it . Anticipated leti i 2013 Street
Guerrero, Gilbert 7 CID SAM Guerrero, Gilbert Construction Valley View Street Reconstruction NO rojectwitcon |r_1ue roug N/A ontractor continues work of puncn fist trems. Anticipated completion spring ree $4,017,000 $4,017,000 100% 99%
completion 2020. Infrastructure
Project will continue through Received environmental clearance. On schedule to begin procurement summer
Schroeder, Margaret 7 CID SAM Cepeda, Ismael Design Yarbrough Bridge Reconstruction NO ) N g N/A . X &in p . 3 TXDOT w/City match $1,965,491 $1,965,491 100% 0%
completion 2020, start construction winter 2020 and complete construction spring 2022.
Reyes, Liz 7 oD SAM Chavira, Hector Construction Y_arbr_ough South,.George Dieter & Lee Trevino Roadway NO Project will contir_1ue through N/A Construction underway on Yarbrough street. Construction to be completed by 2019 Capital Plan $8,327,600 $8,327,600 100% %
Lighting and Median Landscape completion late summer/early fall 2021.
Project will continue through Canopy manufacturing in process. Installation anticipated to begin summer 2020
Venzor, Gloria 7 CID Parks and Rec Venzor, Gloria Construction Yucca Metal Shade Canopy NO ) N g N/A Py . g inp P g 2012 QOL Bond $80,000 $105,000 100% 0%
completion and complete by winter 2020.




CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) A/ o Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Desi lete. Project defi d COVID 19 R . Will not ad t 2013 Street
Reyes, Liz 7 cp SAM Gonzalez, Javier Bidding Gene Torres NTMP YES Deferred 04/13/20 esien complete. Froject deterred as per esponse. Wil not advance to ree $798,600 $798,600 100% 0%
construction. Infrastructure
. . . . " . 2012 QOL Bond + TPWD
Venzor, Gloria 7 CID Parks and Rec Venzor, Gloria Pre-Design J.P. Shawver Modular Play Structure YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. arant $400,000 $900,000 0% 0%
C it Desi lete. Project defi d COVID 19 R . Will not ad t
DeMuro, Gerald 7 cp ommunity Foster, Laura Bidding Palm Grove Park Improvements YES Deferred 04/13/20 esien complete. Froject deterred as per esponse. Wil not advance to 2012 QOL Bond $137,500 $137,500 100% 0%
Development construction.
Garcia, Daniel 7 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Carolina to Emerson YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $342,000 $342,000 0% 0%
Desi lete. Project defi d COVID 19 R . Will not ad t
Guerrero, Gilbert 7 cp Parksand Rec | Espinoza, Mary Lou Bidding Sports Field Lighting - Lionel and Forti Ball Field YES Deferred 04/13/20 c::ﬁ:ucc‘;:: cte. Froject deterred as per esponse. Wl notadvanceto | 5020 capital Plan $67,000 $67,000 100% 0%
Desi lete. Project def d COVID 19 R . Will not ad! t
Guerrero, Gilbert 7 CID Parks and Rec Espinoza, Mary Lou Bidding Sports Field Lighting - Reese McCord Ball Field YES Deferred 04/13/20 c:!r?;i:ucc‘:i:: cte. Froject aeterred as per esponse. Wil not advance to 2020 Capital Plan $67,000 $67,000 100% 0%
Design complete. Project deferred as per COVID 19 Response. Will not advance to
Guerrero, Gilbert 7 o) ParksandRec | Espinoza, Mary Lou Bidding |Sports Field Lighting - Yucca Ball Field YES Deferred 04/13/20 Conﬁructio: ) P P 2020 Capital Plan $67,000 $67,000 100% 0%
Deferred; will lete Desi Project tsto b leted; dinati ith TXDOT ing. tructi .
Reyes, Liz 7 cp SAM Aguilar, Manuel Design Sun City Lights - District 7 YES eterred; will complete Design In Progress roject concepts to be completed; coordination wi ONgOINg. CONSLTUCHON | 5419 capital Plan $1,050,000 $1,050,000 0% 0%
only (In Progress) will be deferred per COVID 19 response.
C it Desi lete. Project defi d COVID 19 R . Will not ad! t
DeMuro, Gerald 7 CID ommunity Foster, Laura Bidding Travis White Park Improvements YES Deferred 04/13/20 esign co.mp ete. Project deterred as per esponse. Wil not advance to 2012 QOL Bond $93,750 $93,750 100% 0%
Development construction.

Total Active District 7 Projects $55,637,377
Total Number of Active District 7 Projects 30



CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 . - . Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) v L Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
R . . Preparing for virtual public hearing summer 2020. Scheduled to go out to bid
. ) o Project will continue through ) X ) ) . ) .
Schroeder, Margaret 8 CID SAM Cepeda, Ismael Design Central Business District IV NO completion N/A winter 2020 and start construction spring 2021. Estimated completion spring TXDOT w/City match $16,501,971 $16,501,971 90% 0%
P 2023.
Deferred; will let
) . ) ) ) N errfe ;Wi . complete Landscaping is 90% completed. Contractor is working on the basketball court
Garcia, Daniel 8 CID Parks and Rec Gurrola, Alondra Construction Chamizal Community Center Park NO Construction (Will not open to N/A ) . i CDBG $1,403,968 $1,473,968 100% 93%
h surface. Final completion estimated for summer 2020.
the Public)
Construction ongoing; Completed Ph. 3 (Cebada & Findley). Working on Ph. 5
Project will continue th h San Antonio fi Cebada to Copia), Ph. 6 th side of San Antonio fi Cebad
Schroeder, Margaret 3 cp SAM Cano, Obed Construction |Chamizal Pedestrian Enhancements Phase | NO roject will continue throug N/A (San Antonio from Cebada to Copia) (south side of San Antonio from Cebada | o0 match $1,013,700 $1,430,171 100% 36%
completion to Grama) and Ph. 9 (Pera from Luna to Copia). Estimated completion summer
2020.
. ) . Project is pending TxDOT concurrence so that construction contract can be
o ) . Project will continue through . ) X . .
Schroeder, Margaret 8 CID SAM Cano, Obed Bidding Chamizal Pedestrian Enhancements Phase Il NO comletion N/A executed. Anticipated to begin construction spring 2020 and complete by fall TXDOT w/City match $972,830 $1,333,502 100% 0%
P 2020.
Construction ongoing; Installation of Insulate, drywall, tape and texture at Library
Project will continue th h ide of Art wall and continuing to install FRC siding, glass, d! , and sealant and
Torres, Roger 3 cp parks and Rec Mota, Karla Construction |Chamizal Recreation Center NO roject will continue throug N/A side of Art wall and continuing to Install FRL. sicing, glass, doors, and sealant an 2012 QOL Bond $11,000,000 $11,055,000 100% 72%
completion caulking on windows and other finishes throughout the facility. Estimated
completion summer 2020.
Project will continue th h
Guerrero, Gilbert 8 CID SAM Espinoza, Mary Lou Design City 2 HVAC NO rolec Wclor::)r;elt?;: roug N/A Assessment on-going, construction anticipated to begin late fall 2020 2020 Capital Plan $1,060,800 $1,060,800 0% 0%
Project will continue th h
Garcia, Daniel 8 CID Parks and Rec Garcia, Daniel Construction Downtown Center for Civic Empowerment NO rojec W;orio;)r:elt?:: roug N/A Construction ongoing. Estimated completion summer 2020. CDBG $1,500,000 $1,500,000 100% 0%
Garcia, Daniel 3 D CDBG (HUD) Gonzalez, Nicholas Pre-Design El PasoAChiIdren's Guidance Center Renovation and NO Project will contir?ue through N/A Contract is being finalized between CDBG and non profit organization. Project CDBG $1,403,631 $1,403,631 % %
Expansion completion schedule to be developed.
Project will til th h Und tiati ith tractor. Tentative to begi tructi 2020
Reyes, Liz 8 CID Fire Aguilar, Manuel Bidding Fire Station 15 and Hawkins Pool Roof Replacement NO rojectwilicon Ir?ue roug N/A nder negotiations with contractor. Tentative to begin construction summer Capital Project Internal $232,257 $407,000 100% 0%
completion and be complete Fall 2020.
. . . Building assessment complete; All fire stations will get a building assessment, no
" X X . . . . Project will continue through i X ) ; .
Guerrero, Gilbert 8 CID Fire Espinoza, Mary Lou Pre-Design Fire Station 25 Renovation NO completion N/A further action on any station will be done until all assessments are completed by | 2019 Public Safety Bond TBD TBD 0% 0%
P end of 2020.
Project will continue through Canopy manufacturing in process. Installation anticipated to begin summer 2020
Venzor, Gloria 8 o) Parks and Rec Venzor, Gloria Construction |Irwin J Lambka Metal Shade Canopy NO ) i € N/A Py 6 Inp P € 2012 QOL Bond $80,000 $100,000 100% 0%
completion and complete by fall 2020.
Project will continue th h Booth has b dered, lead time 18-20 ks, tructi f sit k on-
Guerrero, Gilbert 8 CID Int'l Bridges Ramos, Ricardo Construction Paso Del Norte Tool Booth Replacement NO rojectwitcon |r_1ue roug N/A 0_0 a_\s een o_r erec, ‘ead fime . weeks co_ns ruction ot site work on TBD $50,000 $50,000 N/A 80%
completion going prior to delivery of booth. Estimated completion fall 2020.
Project will continue through Pending executed contract and GSA license execution with City and contractor.
Schroeder, Margaret 8 o) SAM Cepeda, Ismael Bidding  |PDN Roundabout NO ) i € N/A aing ¢ ? O5AK ! v .and contr TXDOT w/City match $2,800,000 $3,100,000 100% 0%
completion Anticipated to begin construction spring 2020; estimated completion spring 2021.
Project will continue th h D liti f sidewalks and dri d t f ter line is 100% 2013 Street
Garcia, Daniel 8 CID SAM Gurrola, Alondra Construction River Bend Phase Ill NO rojectwiftcon |r_1ue roug N/A emotition oF st ew_a s an rlveways an faw cuttorwa e_r ineis u ree $3,340,200 $3,340,200 100% 25%
completion complete. De-watering process ongoing. Estimated completion early 2021. Infrastructure
Project will continue through 40% construction ongoing. Traffic signal anticipated to be complete late summer
Kutz, Harold 8 SAM SAM Yang, Jiann-Shing Construction  |Silver Springs and Shadow Mountain Signal NO ) comnletion € N/A o going € P P 2017 Capital Plan $300,000 $300,000 100% 40%
Contractor Paved Encino from Edna to Flower and started installing irrigation
Reyes, Liz s oD SAM Castillo, Ana Construction South Central Phase Il (Encino south of Delta, Elena, Feliz) NO Project will contir_1ue through N/A _systen_1 on Encin? and storm sewer at E!ena and F_eliz. (‘Tontractor finish_ed 2013 Street $3,373,784 54,461,015 100% 29%
2 completion installing the sanitary sewer and water line on Feliz. Estimated completion fall Infrastructure
2020.
Project will continue through City Council Award 3/31; pending contract execution. Anticipated to begin 2013 Street
Reyes, Liz 8 CID SAM Castillo, Ana Construction South Central Phase IV (Edna west of Concepcion, Dolan) 2 NO ) . g N/A ¥ . N /31;p ) e R 3 P g $3,930,215 $3,930,215 100% 0%
completion construction spring 2020. Estimated completion spring 2021 Infrastructure
DeMuro, Gerald s oD Community Foster, Laura Construction Sunset Heights and Old San Francisco Historic District NO Project will contir_1ue through N/A Design ap_proved by.neighborhood, anticipated to go through HLC in May. 2012 QOL Bond $125,000 $125,000 100% o%
Development Street Signs completion Construction to begin late spring and complete by summer 2020.
Project will continue through 2013 Street
Torres, Roger 8 CID SAM Monge, Zuhey Construction Teramar Reconstruction NO ) completion g N/A Construction on-going. Estimated completion summer 2020. Infrastructure $1,319,000 $1,319,000 100% 60%




CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 . - . Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) v L Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Project will continue th h Final design is being developed. Constructi ticipated to begin in winter 2020
Guerrero, Gilbert 8 cp SAM Espinoza, Mary Lou Design Upgrade to City 1 HVAC System NO roject will continue throug N/A inal design Is being developed. f-onstruction anticipated to begin In winter 2020 Capital Plan $1,500,000 $1,500,000 10% 0%
completion and be completed by early summer 2021.
Deferred; will complete Design Reviewing pre-preliminary design. Anticipated to begin procurement process for
Guerrero, Gilbert 8 CID Library Ramos, Ricardo Design Armijo and Westside Branch Library Improvements YES and construction for HVAC and In Progress & pre-p ry 8N P ) s p o p 2012 QOL Bond $1,260,000 $1,260,000 30% 0%
roof and HVAC elements in fall 2020 and begin construction in winter 2020.
roof replacement only.
Guerrero, Gilbert 8 CID Parks and Rec Ortega, Roberto Pre-Design Chalio Acosta Sports Center YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2020 Capital Plan $250,000 $250,000 0% 0%
Deferred; will complete Design Preliminary drawings under review; anticipated to begin procurement process for
Guerrero, Gilbert 8 CID Library Castrejon, Monica Design Clardy Fox Library Renovations YES and construction for HVAC and In Progress M s 3 g P ) 8 p L P 2012 QOL Bond $1,650,000 $1,650,000 30% 0%
roof and HVAC elements in fall 2020 and begin construction in winter 2020.
roof replacement only.
C it Desi lete. Project defi d COVID 19 R . Will not ad t
DeMuro, Gerald 3 cp ommunity Foster, Laura Bidding Crestmont Park Improvements YES Deferred 04/13/20 esien complete. Froject ceterred as per esponse. Wil not advance to 2012 QOL Bond $226,563 $226,563 100% 0%
Development construction.
Garcia, Daniel 8 CID Parks and Rec Gurrola, Alondra Pre-Design Demolition Delta Yard Structures YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2020 Capital Plan $300,000 $300,000 0% 0%
Garcia, Daniel 8 CID Parks and Rec Gurrola, Alondra Pre-Design Demolition Property at Wyoming and St. Vrain YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2020 Capital Plan $150,000 $150,000 0% 0%
. . . - Deferred; will complete Railroad . .
Kutz, Harold 8 SAM SAM Reyes, Sergio Design Doniphan and Bird Signal YES In Progress Project deferred as per COVID 19 Response. 2017 Capital Plan $300,000 $300,000 100% 0%
Agreement only (In Progress)
Hoffman, Alex 8 CID MCAD Quesada, Daniela Pre-Design MCAD relocation and space remodeling YES Deferred 4/13/2020 Project deferred as per COVID 19 Response. Will not complete Design. TBD TBD TBD 20% 0%
Deferred; will lete Desi PO rel d; Design is i . Anticipated leti f design lat .
Kutz, Harold 8 SAM SAM Reyes, Sergio Design Mesa Hills and Cabaret traffic signal YES eterred; will complete Design In Progress released; Design Is In process. Anticipated compietion of design fate summer 2020 Capital Plan $39,810 $39,810 30% 0%
only (In Progress) 2020.
Deferred; will complete Design i ) i
Guerrero, Gilbert 8 CID Parks and Rec Ramos, Ricardo Design Modesto Gomez Park YES only (In Progpress) e In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. 2012 QOL Bond $2,400,000 $2,400,000 90% 0%
Desi lete. Project deferred COVID 19 R . Will not ad t
Schroeder, Margaret 8 o SAM Mendez, Humberto Design Oregon Lighting YES Deferred 4/13/2020 c:;ﬁ:ucc;:: ete. Froject deterred as per esponse. Wil not advance to co's $2,000,000 $2,000,000 100% 0%
Garcia, Daniel 8 CID Parks and Rec Gurrola, Alondra Pre-Design Pat O'Rourke Recreation Center YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $2,500,000 $2,500,000 0% 0%
Project deferred COVID 19 R . Will not lete Desi d
Hoffman, Alex 8 D SAM Quesada, Daniela Design Promenade at Main and El Paso Streets YES Deferred 4/13/2020 t:’cfrc]strzceﬂ': asper esponse. Wl not complete Design or advance 2018 Capital Plan $43,506 $43,506 30% 0%
South Central Phase V (Edna east of Concepcion, Cortez Design complete. Project deferred as per COVID 19 Response. Will not advance to 2013 Street
Reyes, Liz 8 o) SAM Castillo, Ana Bidding ( P YES Deferred 4/13/2020 gn comp ) P P $4,784,863 $6,224,221 100% 0%
south of Delta) 1 construction. Infrastructure
Desi lete. Project deferred COVID 19 R . Will not ad t
Guerrero, Gilbert 8 cp Parksand Rec | Espinoza, Mary Lou Bidding Sports Field Lighting - Jimmy Ochoa Ball Field YES Deferred 04/13/20 c;;ﬁ:f;;:: cte. Froject deterred as per esponse. W notadvanceto | 5020 capital Plan $533,000 $533,000 100% 0%
Design complete. Project deferred as per COVID 19 Response. Will not advance to
Guerrero, Gilbert 8 cip ParksandRec | Espinoza, Mary Lou Bidding |Sports Field Lighting - Memo Villarreal Ball Field YES Deferred 04/13/20 Coniructio: ! P P 2020 Capital Plan $268,000 $268,000 100% 0%
Desi lete. Project deferred COVID 19 R . Will not ad t
Guerrero, Gilbert 8 cp Parksand Rec | Espinoza, Mary Lou Bidding Sports Field Lighting - Modesto Gomez 1 YES Deferred 04/13/20 c;;ﬁ:f;;:: cte. Froject deterred as per esponse. W notadvanceto | 5020 capital Plan $268,000 $268,000 100% 0%
Design complete. Project deferred as per COVID 19 Response. Will not advance to
Guerrero, Gilbert 8 cip ParksandRec | Espinoza, Mary Lou Bidding |Sports Field Lighting - Modesto Gomez 2 YES Deferred 04/13/20 Consiructio: ! P P 2020 Capital Plan $268,000 $268,000 100% 0%




CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 Design
Division Manager Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) A/ o Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Desi lete. Project defi d COVID 19 R . Will not ad t
Guerrero, Gilbert CID Int'l Bridges Ramos, Ricardo Design Stanton Toll Break Room Expansion YES Deferred 04/13/20 c:;ﬁ:;::: ete. Froject deferred as per esponse. Wil not advance to $44,000 $60,000 100% 0%
Guerrero, Gilbert CID Sun Metro Espinoza, Mary Lou Pre-Design Sun Metro Union Depot YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. Sun Metro TBD TBD 0% 0%
. . . . i 2011 Certificate of
Guerrero, Gilbert Sun Metro Sun Metro Ortega, Roberto Construction  |UMC Bus Bay Extension YES Deferred 04/13/20 Design complete. Project deferred as per COVID 19 Response. Obligation $300,000 $300,000 100% 0%

Total Number of Active District 8 Projects 46

Total Active District 8 Projects $73,432,572



Project

CIP Active Status
May 2020 - COVID-19 Response

COVID-19 Official Shelf Date May 2020 . - . Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) v L Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Project will continue th h
Hoffman, Alex 8,3,7,6 CID CID Howell, Jeffrey Design Alameda Corridor Plan NO rojec w;o;c:)r:eltr::: roug N/A Pending coordination meeting with consultants. To be scheduled. 2020 Capital Plan $234,210 $234,210 5% N/A
) L Project will continue through . . ) L ) Uptown Parking Benefit
Hoffman, Alex 1,8 CID SAM Howell, Jeffrey Pre-Design Alley Activation NO . N/A Pending funding allocation from to initiate design process. . TBD TBD 30% 0%
completion District
Project will continue th h Masterpl ing; final draft of rt cod dment: ived, street desi
Hoffman, Alex 56,7 cp cp Hoffman, Alex Design Eastside Master Plan - Eastside Master Plan NO roject will continue throug| N/A asterplan ongoing; final dralt ot smart code amendments recelved, street design | 5419 capital plan $500,000 $500,000 50% N/A
completion manual Estimated completion summer 2020.
) ) ) ) ) ) Project will continue through Con‘struction undefway; curreAnAtIy workling on fense, stlriPing, eIectricaAI at 'Fire 2016 Certificates of
Reyes, Liz 2,8 CID Fire Pinal, George Construction Fire Station 7 and 15 Restrooms NO completion N/A Station 7 and working on addition framing, sheathing, joists, communications, Obligation $500,000 $500,000 100% 79%
P and electrical at Fire Station 15. Project to be completed by spring 2020. &
. . . Design is 90% complete; remaining design will be done once Advanced Funding
ITS Infrastruct t Z: d BOTA On- P t will t th h
Schroeder, Margaret 6,8 CID Int'l Bridges Schroeder, Margaret Design s stgn:as fucture at Zaragoza an n NO rolec W;o;m:elt?:: roug N/A Agreement with TxDOT is executed. Anticipated to go out to bid spring 2020 and TXDOT w/City match $16,000,000 $16,000,000 90% 0%
4 P begin construction summer 2022.
. . . Design 15% complete. Remaining design will be done once Advanced Funding
ITS Infrastruct t Z d BOTA Off- P t will t th h
Schroeder, Margaret 6,8 CID Int'l Bridges Schroeder, Margaret Pre-Design s st:n:as ructure at faragoza an NO rolec Wclor;or;elt?;: roug N/A Agreement with TxDOT is executed. Anticipated to go out to bid spring 2022 and TXDOT w/City match $18,000,000 $18,000,000 15% 0%
v P begin construction fall 2022.
Project will til th h A | of t bet: the Cit d the Railroad. Construction NTP 2013 Street
Reyes, Liz 3,8 CID SAM Chavira, Hector Construction MCA Quiet Zones NO roject will con Ir?ue roug N/A . pproval o agreemerT ctween the Lity an . € Rallroa onstruction ree $5,000,000 $6,162,048 100% 0%
completion issued 4/6. Construction to be complete by Winter 2020. Infrastructure
project will continue through Preconstruction meeting held 3/24. Construction NTP issued 4/1 6. Right of way
Schroeder, Margaret 2,3,5 CID Sun Metro Avila, Alex Construction Montana Rapid Transit System NO ) completion g N/A Prep to start at Sun Mount/Viscount Outbound, Hawkins/Viscount Outbound and FHWA, FTA & COs $45,500,000 $49,200,000 100% 1%
P Hawkins/Mettler Inbound stations. Anticipated completion spring 2022.
Reyes, Liz 124,68 b SAM Chavira, Hector Construction Pellicano Dr, Railroad Dr, Cotton Street Median NO Project will contlr?ue through N/A Construction underway in all arterial corridors. Construction to be completed 2019 Capital Plan $10,079,200 $10,079,200 100% 0%
Improvements completion summer 2021.
. . . . . . Design has been placed on hold in order to develop funding agreement with
Pl D Walking Trail | ts Ph. Il - DESIGN P t will t th h
Garcia, Daniel 3,7 CID Parks and Rec Howell, Jeffrey Design O:IT.?( rain Walking frafl Improvements Fhase NO rolec Wclor;or;elt?;: roug N/A TXDOT. Design remains at 60% and will continue design process after agreement is| Paso Del Norte Funds $155,000 $155,000 60% N/A
P finalized.
South Central Phase | (Alicia and Flower Drive) Flower Project will continue through 2013 Street
Reyes, Liz 3,8 CID SAM Castillo, Ana Construction ( ) NO d N g N/A Project currently in substantial completion. Final completion due spring 2020. $4,281,830 $12,954,277 100% 98%
Complete completion Infrastructure / EPW
Project will continue th h Constructi d Yarb h street. Construction to b leted earl 2013 Street
Reyes, Liz 3,7 CID SAM Chavira, Hector Construction Yarbrough North Roadway Lighting and Median Landscape NO rojectwilf con |r_1ue roug N/A onstruction underway on Yarbrough street. Lonstruction to be completed early ree $1,317,800 $2,065,067 100% 0%
completion 2021. Infrastructure
Dorris Van Doren. Jose Cisneros and Esperanza Moreno Deferred; will complete Design Pre-final plans being reviewed. Final NTP to be issued May 4. Construction will
Guerrero, Gilbert 1,3,5 CID Library Ortega, Roberto Design Library Im rovem'ents P YES and construction for HVAC and In Progress proceed for roof and HVAC improvements only. Anticipated to begin construction 2012 QOL Bond $1,610,000 $1,610,000 60% 0%
v imp roof replacement only. late 2020 and completed by spring 2021.
Deferred; will lete Desi Prefinal desi d iew. Final Design tentative to begi ly May. Project will
Torres, Roger 1,8 CID Parks and Rec Monge, Zuhey Design Leo Cancellare Pool Rehabilitation YES eterred; witl complete Design In Progress refinal cesign un' erreview |_na esign tentative to begin early Viay. Froject wi 2018 CO's $2,799,155 $2,799,155 60% 0%
only (In Progress) not be advanced into construction per COVID 19 response.
. X . . . Encroachment Agreement is currently in process to be finalized by City of El Paso
Paved Trails - Tierra Del Este, Sunset Terrace Park Trail Deferred; will complete Design ) ) ; .
Garcia, Daniel 1,5 CID Parks and Rec Miranda, Elroy Design Extension YES only (In Propress) e In Progress legal team. NTP for final design targeted for May 2020. Construction will be 2012 QOL Bond $655,000 $655,000 90% 0%
v 8 deferred as per COVID 19 Response.
Garcia, Daniel 3,7 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Montana to I-10 Segment A YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $437,500 $437,500 0% 0%
Garcia, Daniel 3,7 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Montana to I-10 Segment B YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $437,500 $437,500 0% 0%
Garcia, Daniel 3,7 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Montana to I-10 Segment C YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $437,500 $437,500 0% 0%
Garcia, Daniel 3,7 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Montana to I-10 Segment D YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $437,500 $437,500 0% 0%
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Garcia, Daniel 2,4 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Skyline to Loma Real Segment A YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $315,000 $315,000 0% 0%
Garcia, Daniel 2,4 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Skyline to Loma Real Segment B YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $315,000 $315,000 0% 0%
Garcia, Daniel 2,4 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Skyline to Loma Real Segment C YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $315,000 $315,000 0% 0%
Garcia, Daniel 2,4 CID Parks and Rec Miranda, Elroy Pre-Design Paved Trails - Skyline to Loma Real Segment D YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $315,000 $315,000 0% 0%
Pebble Hills / Airport Road / Vista Del Sol Road Deferred; will lete Desi
Reyes, Liz 23,67 cp SAM Chavira, Hector Design ebble Hills / Airport Road / Vista Del Sol Roadway YES ererred; Wit compiete Design In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. 2019 CO's 47,455,500 47,455,500 0% 0%
Lighting & Landscape Improvements only (In Progress)
Desi lete. Project defi d COVID 19 R . Will not ad t
Reyes, Liz 1,8 D SAM Rosas, Miguel Design Schuster Reconstruction YES Deferred 4/13/2020 cj;ﬁ:ucc;:: ete. Froject deterred as per esponse. Wil notadvanceto | 5418 capital Plan $7,559,900 $7,559,900 100% 0%
Design complete. Project deferred as per COVID 19 Response. Will not advance to
Guerrero, Gilbert 2,46 o) Parks and Rec Ramos, Ricardo Bidding |Sports Field Lighting (Veterans, Nations Tobin, Capistrano) YES Deferred 04/13/20 Conﬁructio: ) P P 2012 QOL Bond $1,300,000 $1,300,000 100% 0%
Sunland Park, Shadow Mt. / Westwind / . .
B ) . . N Deferred; will complete Design . . . )
Reyes, Liz 1,8 CID SAM Chavira, Hector Design Redd Road Phase Il / Executive Center Roadway Lighting & YES only (In Progress) In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. 2019 CO's $10,727,200 $10,727,200 0% 0%
Landscape Improvements v €
Deferred; will complete Design
Guerrero, Gilbert 2,4 CID Parks and Rec Ortega, Roberto Design Wainwright and NE basin Park Improvements YES only (In Progress) e In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. 2012 QOL Bond $1,150,000 $1,150,000 60% 0%
Deferred; will lete Desi PO rel d; Design i . Anticipated letion lat ly fall R
Kutz, Harold 6,7 CID SAM Reyes, Sergio Design Zaragoza and Castner traffic signal YES © erre:)nl;”(lln‘:::ggr:s:) i8N In Progress 202r0e eased; Design in process. Anticipated completion late summer / early fa 2020 Capital Plan $39,810 $39,810 30% 0%

Total Active Multi-District Projects $152,156,367

Total Number of Multi-District Projects 43



CIP Active Status
May 2020 - COVID-19 Response

Project

COVID-19 Official Shelf Date May 2020 Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) v L Funding Source Original Amount Adjusted Budget B
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
. N . . . . Job order contract proposal was received and is under review. Construction date
A ft R d Fire Fighti ARFF) Stat P t will t th h
Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Bidding R::z de“:scue and Fire Fighting (ARFF) Station NO rolec WC'O;C’L'S;: roug N/A to be to be coordinated with the ARFF Chief. This project is a facility renovation PFC - Airport $2,400,000 $2,400,000 100% 0%
J P with occupants, and may have limitations due to the COVID-19 work orders.
Electrical Upgrades for the Short and Long Term Parkin Project will continue through The scope of work is being reviewed. Anticipated to begin construction fall 2020; X
Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Pre-Design ' Pg s ing NO jectwi : ‘u |8 N/A P workt I4 g revi .W ! |p‘ &l " uetl Airport $750,000 $750,000 0% 0%
Lots completion once the scope of work is redefined, the project schedule will be updated.
Project will continue th h Constructi ing. Milli d ti ts will be installed thi:
Sharpe, Terry AIRPORT Airport Airport Brooks, Shane Construction  |EPIA Convair Road Improvements NO roject will continue throug N/A onstruction on going. Miling and pavement improvements will be Installed this CFC $4,500,000 $3,800,000 100% 50%
completion month. Estimated completion is summer 2020.
Proiect will continue through Construction on going. Currently milling Taxiway U and coordinating with FAA and
Sharpe, Terry AIRPORT Airport Airport Brooks, Shane Construction  |EPIA FBO Ramp and Taxiway U & V Realignment NO ) comletion 8 N/A City IT over existing fiber runs that will need to be relocated. Expected completion Grant - Airport $4,436,900 $12,148,000 100% 10%
P winter 2020.
project will continue through The final design was provided to FedEx and SAIC on 4/1/2020 for their review and
Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Design EPIA FedEx and SAIC Improvements NO ) completion 8 N/A comments. We anticipate to go out to bid in late spring 2020 and begin Airport $1,200,000 $1,200,000 100% 0%
P construction in summer 2020.
. . . Construction continues with drywall and window installations. Finish selections
. . . . Project will continue through .
Sharpe, Terry AIRPORT Airport Airport Brooks, Shane Construction  |EPIA Fitness Center NO completion N/A have been approved and released to the contractor to order. Expected Airport $550,000 $550,000 100% 50%
P completion is summer 2020.
. ) o ) . Project will continue through Preliminary design NTP was issued on 4/14; Design submittal is due on 5/19. i
h T AIRPORT A A Ri V D HVAC A | 202 N N/A A 1,2 1,2 109 %
Sharpe, Terry o irport irport uiz, Victoria esign C Annual Upgrades 2020 ° completion / Anticipated to go out to bid fall 2020 and begin construction early 2021 irport $1,250,000 $1,250,000 0% 0%
Project will continue th h P ing the bid pack: d i t . Anticipated t
Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Design HVAC Upgrades - Phase Il NO rojectwificon ”Awe roug N/A re?arlng © I Package and assessing procuremen prgcess nticipated to Airport $1,250,000 $1,250,000 100% 0%
completion begin construction summer 2020 and complete construction fall 2020.
Project will continue through
Sharpe, Terry AIRPORT Airport Airport McElroy, Michael Design Master Plan Update - EPIA NO d completion g N/A Project is 99% complete. Pending FAA approval. Airport $1,900,000 $1,900,000 99% N/A
Project will continue th h Construction NTP issued on 4/27. Th ject is to be substantiall let
Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Construction  |NASA Hangers Lighting Upgrade NO rojectwificon ”Awe roug N/A ons rLfc fon |§sue on 4/ € project is to be substantially complete on Airport $900,000 $900,000 100% 0%
completion 6/11. Final completion summer 2020.
Project will continue through The SOQ's are under review. Presentations have been rescheduled for 5/18.
Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Bidding Passenger Notification Systems (FIDS, BIDS, GIDS) NO ) . g N/A Q . L R / PFC, AIP $1,300,000 $2,200,000 100% 0%
completion Construction anticipated to begin summer 2021 and be completed by early 2021.
. . . The pre-final design was received and is under review. The final design NTP will be
R . o . . . Project will continue through N N " R .
Sharpe, Terry AIRPORT Airport Airport Ruiz, Victoria Design Relocation of Taxiway M NO completion N/A issued May 2020 and will be due early June 2020. Anticipated to go out to bid fall AIP, Airport $5,277,310 $5,277,310 60% 0%
P 2020 and begin construction early 2021
Design complete. Project deferred as per COVID 19 Response. Will not advance to
Sharpe, Terry AIRPORT o) Airport McElroy, Michael Design Airport Industrial Parks Monuments YES Deferred 5/1/2020 Coniructio: ! P P Airport $350,000 $350,000 100% 0%
EPIA Terminal G il ts, Ceili d Lighti Project deferred COVID 19 R . Will not lete Desi d
Sharpe, Terry AIRPORT Airport Airport Brooks, Shane Design Impm:;:!‘:t eneral improvements, Lelling and Lighting YES Deferred 4/13/2020 t:’cfrc]strzceﬂ': as per esponse. Wl not complete Design or advance Airport $2,000,000 $2,000,000 60% 0%

Total Active Airport Projects $35,975,310
Total Number of Airport Projects 16



CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 Design Constr
Division Manager Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) A/ o Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Project will continue th h Pending Ad d Funding A t from TxDOT. Anticipated to begi
Schroeder, Margaret ow cp SAM Mendez, Humberto Pre-Design  |Bicycle Citywide Infrastructure NO roject will continue throug N/A encing Advanced runding Agreement from 1x nticlpated to begin TXDOT w/City match 45,610,423 45,610,423 0% 0%
completion construction spring 2021.
. ) . Project is pending TxDOT concurrence so that construction contract can be
- . L Project will continue through A X . .
Schroeder, Margaret cw CID SAM Cano, Obed Bidding Bicycle Connectivity Phase | NO comletion N/A executed. Scheduled to start construction summer 2020; estimated completion TXDOT w/City match $1,587,697 $2,332,844 100% 0%
P summer 2021.
Project will continue th h Project advertised on 4/28/20. On schedule to begi truction fall 2020.
Schroeder, Margaret cow Ioh) SAM Cano, Obed Design Bicycle Connectivity Phase Il NO roject will continue throug N/A roject advertised on 4/28/20. On schedule to begin construction fa TXDOT w/City match $1,909,149 $1,909,149 100% 0%
completion Estimated completion spring 2021.
Project will continue through
Hoffman, Alex cw CID CID Vallejo, Santiago Pre-Design Fiscal Model NO d Wclomplelti:n ug N/A Determining scope of work. Refining deliverables. Schedule to be developed. 2020 Capital Plan $100,000 $100,000 0% N/A
Project will continue th h C tly installing t d shrub Resl d irrigati t Redd.
Schroeder, Margaret cw cp SAM Cardoza, Jose Construction |Street Median and Parkway Landscaping NO roject will continue throug N/A urrently Installing trees and shrubs on Resler and liTigation system on e TXDOT w/City match 46,500,000 49,070,000 100% 67%
completion Estimated completion spring 2020.
Desi lete. Project def d a COVID 19 R . Will not ad t
Guerrero, Gilbert ow D SAM Ramos, Ricardo Design El Paso Citywide Wayfinding Phase | YES Deferred 04/13/20 cj;ﬁ:ucc;::e €. Froject deterred as per esponse. Wil notadvanceto | 5419 capital Plan $1,030,000 $1,030,000 100% 0%
Landfill Maintenance Barn - Environmental Services Deferred; will complete Design
Guerrero, Gilbert cw CID Environmental Ramos, Ricardo Design Division YES only (In Progress) e In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. ESD Funds $480,000 $480,000 90% 0%

Total Number of Active Citywide Projects 7

Total Active Citywide Projects $20,532,416



CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) A/ o Funding Source Original Amount Adjusted Budget E
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
R . . NTP for Construction Documents was issued end of April. Exhibit Design
. . . . . \ Project will continue through T X )
Garcia, Daniel DTWN CID MCAD Cosme, Aidee Design Children's Museum NO completion N/A Development being finalized. Cost estimate to be reviewed by owner and GMP to 2012 QOL Bond $19,250,000 $39,250,000 60% 0%
P be finalized end of spring 2020. Estimated building completion spring 2022.
Library design at 90%, pending DEL from CMAR to finalize. Collection packing and
) ) X . . . Deferred; will complete Design Technical services move to Clardy Fox on hold. MACC at schematic design; virtual
G , D: | DTWN CID MCAD da, D: | D M A Cultural Cent YES InP . . . . 2012 QOL Bond 5,750,000 16,500,000 15% 0%
arcla, Danie Quesada, Daniela esign exican American Lultural Lenter only (In Progress) n Frogress MACC digital focus group held 4/14, virtual public MACC design workshop Q on $ $ ’ ’
completed 5/9/2020.
Garcia, Daniel DTWN CID TBD Garcia, Daniel Pre-Design MPC YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $180,000,000 $180,000,000 0% 0%

Total Active Downtown Projects $235,750,000
Total Number of Active Downtown Projects 3



CIP Active Status
May 2020 - COVID-19 Response

Project
ioles COVID-19 Official Shelf Date May 2020 . L. . Design Constr

) o Funding Source Original Amount Adjusted Budget
Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred
(Yes/No)

Guerrero, Gilbert TBD CID Fire Espinoza, Mary Lou Pre-Design Fire Department Headquarters YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2019 Public Safety Bond $29,600,000 TBD 0% 0%

Fire Department Training Academy and Vehicle
Guerrero, Gilbert TBD CID Fire Guerrero, Gilbert Pre-Design Maintenance Repair and Supply Acquisition / Distribution YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2019 Public Safety Bond TBD TBD 0% 0%
Center

Deferred; will lete P rt
Torres, Roger TBD CID Police TBD Pre-Design Police Department Central Regional Command YES eA:Leisiti‘gl:'n ::I?Z:I:o;?:si) ¥ In Progress Project deferred as per COVID 19 Response. Will not advance to Design. 2019 Public Safety Bond $24,600,000 $24,600,000 0% 0%

Torres, Roger TBD CID Police TBD Pre-Design Police Department Headquarters YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2019 Public Safety Bond $90,600,000 $90,600,000 0% 0%

Garcia, Daniel TBD CID Police TBD Pre-Design Police Department Training Academy and Logistics Center YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2019 Public Safety Bond $19,900,000 $19,900,000 0% 0%

Total Active TBD District Projects $135,100,000
Total Number of Active TBD District Projects 8



CIP Active Status
May 2020 - COVID-19 Response

Project
COVID-19 Official Shelf Date May 2020 Design Constr
Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Deferred ) v L Funding Source Original Amount Adjusted Budget B
(Yes/No) Response Status (Deferred Projects Only) COVID-19 Response Directives Status Status
Project will til th h Bid k t hasil bmitted t hasing d rti t5/7. Anticipated
Montisano, Joe 700 700 El Paso Zoo Gutierrez, Lili Bidding Africa Bird Holding NO roject will continue throug| N/A id package to purchasing submitted to purchasing department 5/7. Anticipate 2012 QOL Bond $300,000 $300,000 90% 0%
completion to begin construction late summer 2020. Estimated completion spring 2021.
Project will continue through Prefinal design under review, review meeting scheduled for May 12. Anticipated to
Montisano, Joe Z00 Z00 El Paso Zoo Gutierrez, Lili Design Animal Holding Il NO jectwl |‘u ug N/A 4I ‘enu view, review ing u . v cip 2012 QOL Bond $315,000 $315,000 75% 0%
completion begin procurement process summer 2020 and start construction fall 2020.
project will continue through Demolition of tile and ceiling are 100% complete, and trenching and laying of
Garcia, Daniel Z00 CID Animal Services Gurrola, Alondra Construction  |Animal Services - Cat Adoption Center at the Zoo NO ) completion 8 N/A conduit for transformer is 70% complete. Overall the project is 15% completed. Animal Services $500,000 $500,000 100% 12%
P Estimated completion late summer 2020.
Project will continue through Design negotiations in progress. Anticipated to begin procurement fall 2020 and
Montisano, Joe Z00 Z00 El Paso Zoo Gutierrez, Lili Pre-Design Galapagos Exhibit NO jectwl |‘u ug N/A !g sotl I in prog! cip gin procu 2012 QOL Bond $573,029 $573,029 0% 0%
completion begin construction early 2021.
Project will continue th h
Montisano, Joe Z00 Z00 El Paso Zoo Gutierrez, Lili Design Kalahari Improvement NO rojec W‘!O;c:)r:e:;: roug N/A Project will continue to address HVAC items. Project schedule to be developed. 2012 QOL Bond $123,192 $123,192 0% 0%
Project will continue th h Design is 80% lete. Anticipated t t to bid and begi tructi
Montisano, Joe Z00 Z00 El Paso Zoo Gutierrez, Lili Design Leopard Exhibit Renovations NO rojectwittcon ”Awe roug N/A esign 1s ’ com‘p ete. Anticipa ‘e 0 go out to bid and begin construction 2012 QOL Bond $339,300 $339,300 80% 0%
completion summer 2020. Estimated completion summer 2021
Project will continue through Pre-Design ongoing. Anticipated to go out to bid fall 2020 and begin construction
Montisano, Joe 200 200 El Paso Zoo Gutierrez, Lil Pre-Design | Ocelot Improvements - Support Elements NO ) i € N/A £n ongoing P & € 2012 QOL Bond $300,000 $300,000 0% 0%
completion early 2021.
Project will continue th h
Montisano, Joe Z00 Z00 El Paso Zoo Gutierrez, Lili Design South American Pavilion Improvements NO rolec Wclo:wopr;eltri];: roug N/A Project will continue with construction to address HVAC items. 2012 QOL Bond $220,660 $220,660 75% 0%
Montisano, Joe Z00 Z00 El Paso Zoo Gutierrez, Lili Pre-Design Alligator Exhibit YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $699,400 $699,400 0% 0%
Project def d COVID 19 R . Will not lete Desi d
Montisano, Joe Z00 Z00 El Paso Zoo Gutierrez, Lili Design Education Discovery Improvements YES Deferred 4/13/2020 torocjoer:stricetir: as per esponse. Wl not complete Design or advance 2012 QOL Bond $98,175 $98,175 0% 0%
Montisano, Joe Z00 Z00 El Paso Zoo Gutierrez, Lili Pre-Design Komodo Dragon Exhibit YES Deferred 04/13/20 Project deferred as per COVID 19 Response. Will not advance to Design. 2012 QOL Bond $4,232,900 $4,232,900 0% 0%
- - . . Desi lete. Project deferred COVID 19 R . Will not ad t
Montisano, Joe 700 700 El Paso Zoo Gutierrez, Lili Bidding Penguin Exhibit and Life Support Project YES Deferred 04/13/20 cjjﬁ:f;&:ﬁ ete. Froject deterred as per esponse. Wil not advance to 2012 QOL Bond $3,766,750 $3,766,750 100% 0%
Deferred; will complete Design i ) i
Montisano, Joe Z00 Z00 El Paso Zoo Gutierrez, Lili Design Sea Lion Exhibit Repair and Upgrade YES only (In Progpress) e In Progress Project deferred as per COVID 19 Response. Will complete Design phase only. 2012 QOL Bond $717,500 $676,082 70% 0%
Desi lete. Project deferred COVID 19 R . Will not ad t
Montisano, Joe 700 700 El Paso Zoo Gutierrez, Lili Bidding South American Pavilion Restrooms YES Deferred 4/13/2020 cjjﬁ:f;&:ﬁ ete. Froject deterred as per esponse. Wil not advance to 2012 QOL Bond $269,000 $269,000 100% 0%
Design complete. Project deferred as per COVID 19 Response. Will not advance to
Montisano, Joe 200 200 El Paso Zoo Gutierrez, Lil Bidding |Vet Service Road - Support Elements YES Deferred 4/13/2020 Coniructio: ) P P 2012 QOL Bond $130,000 $130,000 100% 0%

Total Number of Active Zoo Projects 15

Total Active Zoo Projects $12,543,488



DISTRICT 1 - RESURFACING SUMMARY REPORT

Representative: Peter Svarzbein

STREET
ALTACUMBRE
AMPOSTA
BOX ELDER
BRENTWOOD
BUTTERFIELD
CALLE OLASO
CHERRY HILL
CINCINNATI
CLAYTON
COSTA BLANCA
DEDE
FLAMINGO
GALLOWAY
HILLCREST
INDIAN BLUFF
IRONDALE
KELLY
KRUPP
LA CRUZ
LARCHMONT
LOS NIETOS
MADELINE
MESA HILLS
MESITA
MOORE
NAVARIE
NEW YORK
OCTAVIA
ONEIDA
OSAPLE
PARK HILL
PAWNEE
PEBBLE BEACH
RESLER
RHAELYNNE
RIO MIRA
ROXANNA
SAN MATEO
SANTA RITA

COMPLETED
FROM

Camino Fuente
Cresta Alta
Gomez
Stanton
Territory
Equestre
Broadmoor
Kansas
Galloway
Pinar del Rio
Rim

Okeefe
Stanton
Bancroft
Crown Point
Lawndale
Kern
Waymore
Okeefe
Krupp

La Mirada
Piedmont
Mesa
Peidmont
Piedmont
Pinar del Rio
St. Vrain
Kerbey CDS
Medano

Rio Mira
Ridgecrest
Iroquis
Shadow Mountain
High Ridge
Cory
Butterfield
Ridge

La Cruz

Las Vegas

TO
Tarascas
Westwind
Rollins
Krupp
Rio Mira
Dead End
Thunderbird
Piedmont
Robinson
Redd
Cul-de-Sac
Stanton
Piedmont
Dead End
Caprock
Stanton
Whitaker
Ridgecrest
Piedmont
Waymore
La Mirada
Park
Acacia
Stanton
Stockwell
Redd
Dead End
Magoffin
Redd
Dead End
Ridgecrest
Dead End
Burning Tree
White Cliffs
Upper Valley
Territory
Marietta
Peidmont
Okeefe

STREET

UNDER CONTRACT
FROM

TO

May 2020



DISTRICT 1 - RESURFACING SUMMARY REPORT

Representative: Peter Svarzbein

STREET
SINGING HILLS
SOLEDAD
TERRITORY
WALLINGTON
WELLESLEY

COMPLETED

FROM
Thunderbird
Mulberry
Butterfield
Krupp
Kern

Thunderbird
La Mirada
Rio Mira
Brentwood
Campbell

STREET

UNDER CONTRACT
FROM

TO

May 2020



DISTRICT 2 - RESURFACING

MMARY REPORT

resentative: Alexsandra Annello

STREET

Alley

BERYL
BRITTON
BROADDUS
BYRON
CAPITAN
CHELSEA
CLIFTON
CROSSON
CUMBERLAND
DEVORE
DIAMOND
DOLOMITE
ECHO B

ELM

FORREST
FRANKFORT
GRANT
GRISSOM
HAPPER
HASTINGS
HASTINGS
HOMER
HUNT

JADE

JUSTUS
LACKLAND
LAMAR
LOUISIANA
MADERA
MARR
MATTERHORN
MAXWELL
MAXWELL
MCGREGOR
MEMPHIS
MEMPHIS
MOBILE
MOBILE
MOUNT DELANO
MOUNT ETNA
MOUNT HAGEN

COMPLETED
FROM

Piedras
Dolomite
Dyer
Alabama
Van Buren
Mt Latona
Timberwolf
Hueco

CDS
Pershing
Eclipse
Westline
Magnetic
Hercules
Mobile
Hunt
Stevens
Piedras
Martin
Leeds
Happer
Happer
Gateway South
Peinado
Zircon
Jefferson
Van Buren
Bliss
Mobile
Radford
Altura
Rutherford
Dyer
Gateway North
Maxwell
Red Rock Canyon
Stevens
Piedras
Radford
Hondo Pass
Rutherford
Pikes Peak

Raynor

Echo

Sierra Vista
Stevens
Monroe
Hercules
Trowbridge
Gateway South
CDS
Gateway South
Comet

Echo

Zircon
Moonlight
Richmond
Trowbridge
Bossworth CDS
Copper
Mathias
Cambridge
Gateway South
Pershing
Joyce
Glenwood
Echo

Tyler
Monroe
Hueco
Richmond
Dead End
Trowbridge
Glacier Peak
Diana

Dyer

Diana
Piedras
Belmont CDS
Dead End
Dead End
Blue Ridge
Glacier Peak
Blue Ridge

STREET

DER CONTRACT
FROM

May 2020



DISTRICT 2 - RESURFACING

MMARY REPORT

resentative: Alexsandra Annello

STREET
MOUNT OLYMPUS
MOUNT SAN BERDU
MOUNT WHITNEY
NASHVILLE
NEBRASKA
OLYMPIC
PEINADO
POLK
POLLARD
RAILROAD
ROBERT
SATURN
SHEPPARD
SOLAR
STATLER
STEVENS
STRAND
TAYLOR
TRADEWIND
VEGA
WAGNER
WEIGHTMAN
WILSON

COMPLETED
FROM

Joe Herrera
Joe Herrera
Tetons
Piedras
Nations
Magnetic
Wagner
Byron
Jefferson
Railroad
Maxwell
Edgar Park
Alabama
Edgar Park
Tetons
Harrison
McGregor
Piedras
Mercury
Polaris
Chelsea
Timberwolf
Pershing

TO
Glacier Peak
Alps
Knox
Dead End
Morehead
Gateway South
Hunt
Elm
Gateway South
us 54
Arlen
Hercules
Lackland
Hercules
Adolphus
McKinley
Maxwell
Terminus
Neptune
Comet
Trowbridge
Edwards
Dead End

STREET

UNDER CONTRACT
FROM

May 2020



DISTRICT 3 - RESURFACING SUMMARY REPORT Representative: Cassandra Hernandez

May 2020
COMPLETED UNDER CONTRACT
STREET FROM STREET FROM
ABRAHAM Alameda Canary BALSAM Barker Mimosa
ALASKA Yuma Phoenix BEN SWAIN Toni Edith
ALGONQUIN Geronimo Marlow HAWKINS Merchant/Gazelle North Loop/Gateway
ANISE Lee Trevino Montwood
AQUARIUS Turrentine Backus
ARAPAHO Geronimo Marlow
ASH Dempsey W H Burges
AVALON Sunglow Dead End
BRANDWOOD Blackwood Suewood
CESSNA Sunglow W H Burges
CHIP CHIP Alameda Dead End
CIBOLA Clark Marlow
CLEVELAND Paisano Marlow
COCONUT TREE Granite Coconut Tree
CORNWALL Castletown Blackwood
DERICK Carnagie Montana
DOWNUM McCabe Darlina
EAST GLEN Pebble Hills Sam Snead
EDITH Little Flower Ben Swain
FIRESTONE Montana Darin
FLINT Polo Inn Polo Inn
FRANK BEARD Sam Snead Anise
GEORGE DIETER Montana Montwood
GOURD Album Bellis
GRANITE George Orr Polo Inn
GREEN VALLEY Carolina Dead End
HARDY Tampa Dulaney
HAWAII Yuma Phoenix
HAWICK Dunoon Mcintosh
HILLER Airport Boeing
HOLIDAY Tampa Welch
INTERNATIONAL Robert E Lee Airway
J CCRAMER Barker Coronado
JOSHUA Durrill Dead End
KAYWOOD Parkwood Saigon
LARRY MAHAN Gateway West Viscount
LEAR Boeing Lockheed
LETTIE Ben Swain Edith
MCCARTHY Hockney Alameda
MERIL Cardigan Darin
MIDWAY Knights Hockney




DISTRICT 3 - RESURFACING SUMMARY REPORT Representative: Cassandra Hernandez

May 2020
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
MONTROSE Mc Crae Dead End
NAVAJO Apache Cheyenne Trail
PAPAGO Clark Marlow
PEACH TREE George Orr CR Croom
PEAR TREE George Orr CR Croom
PEARL Amethyst Dead End
PRESTWICK Cosmos Kilmaltie
RED ROBIN Canary George Orr
SHELL Montana Dead End
SHETLAND Edgemere Ballymote
STEPHENSON Gateway East Frederick
SURETY Gateway East Clark
TRINITY Rusk Simpia
TURRENTINE Glengarry Daugherty
UTE Clark Marlow
VIOLET W H Burges Cessna
VISCOUNT Airway Hawkins
VOCATIONAL Mimosa Alameda
WADE Cosmos Lait
WOODALL Blackwood Suewood
YARBROUGH Montana Pebble Hills




DISTRICT 4 - RESURFACING SUMMARY REPORT Representative: Dr. Sam Morgan

May 2020
COMPLETED UNDER CONTRACT
STREET FROM TO STREET FROM TO
ABILENE Cermac Shenandoah
AJAX Crenshaw Tropicana
ALCAN Warren Fairbanks
BLYTHE Yellowstone Winthrop
BOBCAT Bomarc Dead End
CRENSHAW Yellowstone Tropicana
CURLEW Debeers Tropicana
DALTON Salisbury Raleigh
DEARBORNE Mackinaw McCombs
DEBEERS Ambassador Mackinaw
DECATUR Vicksburg Railroad
DEER McCombs Cross
DOWNS Fairfax Raleigh
DUVAL Marie Tobin Hondo Pass
FAIRFAX Threadgill Dalton
FALCON Mc Combs Railroad
FERTELL Sun Valley Grouse
GRAND CANYON Zion Old Spanish
GULFPORT Salisbury Raleigh
HOLLINGS Wren Hondo Pass
HUECO VISTA Alabama Dead End
JOHN CUNNINGHAM MLK Terminus
JUNCTION Kellogg Gateway South
KELLOGG Winthrop Tropicana
KETCHIKAN Prince Edward Newcastle
KISKA Prince Edward Edmonton
LEVELLAND Sweetwater Port Arthur
LLANO Hueco Vista Terminus
MACAW McCombs Blue Wing
MACKEREL Will Ruth Dead End
MATTERHORN Rutherford Glacier Peak
MAUREEN Stahala Gabriel
MC COMBS SERVICE Sarah Anne Sun Valley
MCCOMBS Dyer Railroad
MENZIES Winthrop Sun Valley
MIDDLESBORO Waverly McCombs
MOUNT ETNA Rutherford Glacier Peak
MOUNT OLYMPUS Joe Herrera Glacier Peak
MOUNT SAN BERDU Joe Herrera Alps
MURPHY Salem Sean Haggerty
NIKE Sidewinder Dead End
OLAN Fairfax Roanoak
OLD SPANISH TRAIL Zion Dead End
PARADISE Alcan Tropicana
PEACOCK Rushing Saxon




DISTRICT 4 - RESURFACING SUMMARY REPORT Representative: Dr. Sam Morgan

May 2020
COMPLETED UNDER CONTRACT
STREET FROM STREET FROM
PERSIMMON Marie Tobin Hondo Pass
PICKEREL Marlin McCombs
PONDEROSA Palomino Dead End
PORT ARTHUR Sweetwater Murphy
POTOMAC Pheasant Quail
RAILROAD Railroad Us 54
RAVEN Bomarc Dead End
RAYMOND TELLES Alps Joe Herrera
REGULUS Mc Combs Bomarc
ROANOKE Joe Herrera Hondo Pass
RUTHERFORD Stahala Dyer
SAGITTARIUS Rushing Kenworthy
SALEM Rushing McCombs
SANDERS Pistacio Dyer
SARAH ANNE McCombs Terminus
SHENANDOAH Thor Debeers
SIGMA Sagittarius Dead End
SINCLAIR Tivoli Terminus
THOR Crenshaw Winthrop
THREADGILL Dyer McCombs
TIGER EYE Dyer Jadestone
TIvoLl Deer Quail
TRIUMPH Salem Dearborne
TROPICANA Alcan McCombs
TROUT Wolverine Dead End
UVALDE Sun Valley Junction
VANGUARD Pickerel Dead End
VERBENA Threadgill McCombs
VICEROY Dearborne Dead End
VICKSBURG Threadgill Sanders
WALDORF McCombs Alcan
WINTHROP Kenworthy Thor
WOODBERRY Mc Combs Dead End
WOODCHUCK Bomarc Dead End
YELLOWSTONE Tropicana Blythe
YOSEMITE Zion Old Spanish Trail
ZEUS Nike Snark
ZION Alabama Gran Quivera




DISTRICT 5 - RESURFACING SUMMARY REPORT Representative: Isabel Salcido

May 2020

COMPLETED UNDER CONTRACT

STREET FROM STREET FROM TO
LEE Montwood Pebble Hills
GEORGE DIETER Montana Montwood




DISTRICT 6 - RESURFACING SUMMARY REPORT

Representative: Claudia L. Rodriguez

STREET
DORSET
GOLONDRINA
GUADALAJARA
LONE STAR
NEVAREZ
ONATE
PULLMAN
RENO
ROJAS
SANTA ROSALIA

COMPLETED

FROM
Coventry
Buena Park
Singh
Soccoro
Inglewood
Candelaria
Henry Brennan
Southside
George Dieter
Southside

TO
Dead End
Buena Park
Reno
Padilla
Skylight
Dead End
Rojas
Guadalajara
Don Haskins
Guadalajara

STREET

UNDER CONTRACT
FROM

TO

May 2020



DISTRICT 7 - RESURFACING SUMMARY REPORT Representative: Henry Rivera

STREET
ALCAZAR
ALGERITA
ALGIERS
ALLEN BRADLEY
AMUR
ARAQUAIA
ATKINSON
BORRETT
BURGESS
BURNHAM
CAPELLO
CHRISTY
CORK
COSMOsS
DALE DOUGLAS
EMERSON
ESCADRILLE
FINITA
FRANCINE
FRAY
GALLAGHER
GUAYMAS
HACIENDA
HALF MOON
HAROLD
HERMOSILLO
HONOLULU
INDEPENDENCE
LA GENTE
LA PALOMA
LA PAZ
LADERA
LEE TREVINO
LILAC
LOMALAND
MAZATLAN
MONACO
MONTERREY
NEW HAVEN
NEWLAND
POLVO

COMPLETED
FROM

Lomaland
Riverside
Fir

James Watt
Danube
Arboleda
North Loop
Wells
Yermoland
Stanley
Blacks
Williamette
Album
McRae

Bob Mitchell
Heid

Fray
Whittier
Williamette
Willamette
Heid

Taxco
Hunter
North Loop
Starr
Hunter
Montwood
Yarbrough
Morelia
Valley View
Corozal
Monterrey
Gateway East
Carolina
Pellicano
Hunter
Montwood
Giles

Lasso
Stanley
Ron Quillo

TO
Dead End
Hickory
Album
Wilkenson
Arboleda
Dead End
Half Moon
Dead End
Courtland
Lomaland
McCamey
Yermoland
Zanzibar
Debbie
Vista del Sol
North Loop
Lafayette
Alameda
Yermoland
Dead End
Mauer
Corozal
Ameca
North Loop
Dead End
Yarbrough
Leewood
Whittier
Dead End
Valley View
San Paulo
Carolina
Yermoland
Montecito
Gateway East
Ladera
Woodside
Yarbrough
Roseway
Atwood
Dead End

STREET

UNDER CONTRACT
FROM

TO

May 2020



DISTRICT 7 - RESURFACING SUMMARY REPORT Representative: Henry Rivera

STREET
RALPHEENE
RIO ARRIBA
ROJAS
ROJAS
ROSEMARY
SAN PAULO
SANTA BARBARA
SANTA MARIA
SANTA MONICA
SONORA
SUMATRA
TAHITI
TOMWOOD
TRANQUILO
VAN HASELEN
VENADO
VERACRUZ
VISTA LOMAS
VISTA REAL
WENDA C
YARBROUGH
YARBROUGH

COMPLETED
FROM

Williamette
Pedernales
George Dieter
Pendale

San Jose

La Paz
Mazatlan
Giles

Giles
Veracruz
Ceylon
Heather
Sumac
Yarbrough
Lasso
Ranchland CDS
Ladera

Vista De Oro
Trawood
Franklin
Alameda
Montana

TO
Yermoland
Link
Don Haskins
George Dieter
Wenda
Yarbrough
Hacienda
Dead End
Venado
Dead End
Album
Bermuda
Trawood
Dead End
Pendale
San Paulo
Giles
Vista del Sol
Janway
San Jose
North Loop
Pebble Hilss

STREET

UNDER CONTRACT
FROM

TO

May 2020



DISTRICT 8 - RESURFACING SUMMARY REPORT

Representative: Cissy Lizarraga

STREET
AVILA
BALLERINA
BEL MAR
BENEDICT
BLACKSTONE
BRIARWOOD
CASTILE
CHARL ANN
CIRCUS
COEUR D ALENE
COLINA ALTA
COLUMBINE
COMANCHE
CORTO
CORVENA
DALLAS
DOLAN
DETROIT
DUNNE
FOUNTAIN
FRANKLIN
GEORGIA
HEISIG
JCMACHUCA
KINGSWOOD
LAREDO
LESLIE WARD
LINDEN
MARDI GRAS
MARTINEZ
MEADOWLARK
MONTOYA
OVERLAND
PACIFIC
PALO VERDE
PERTH
POPLAR
POPLAR
RESLER
ROSEWOOD

COMPLETED

FROM

Lombardy
Sunset
Fiesta

Perth
Roxbury
Coeur D Alene
Belton
Shorty
Mardi Gras
Olmos
Fountain
Country Club
Tobin
Yandell
Swan

San Antonio
Paisano
Murchison
Washington
Snow Heights
1-10

Cliff
Prospect
Sunland Park
Silverbell
Boone

Boy Scout
Alameda
Carousel
Delta

Vist Del Monte
Country Club
Cotton
Hidden
Maguey
Riverbend
Grant
Pershing
High Ridge
Arizona

Avila

Dead End
Cabrillo
Hookheath
Frontera
Sunset
Marcena
Sunset
Dead End
Coeur D Alene
Dead End
Camino Real
Cortez
Prospect
Fair Lawn
Dead End
Sagrado
Arizona
Dead End
Mesa
Durango
Dead End
Sun Bowl
Dead End
Dead End
Dead End
Dead End
Dunne
Dad End
Laredo
Rosinante
Medowlark
Campbell
Doniphan
Rio Flor
Benedict
School gates
Missouri
White Cliffs
Missouri

STREET

BELTON
BIRCH
CALIFORNIA
EIGHTH
FINDLEY
FOURTH
FRANCIS
HOOKHEATH
NINTH
RIVER BEND
UPSON

UNDER CONTRACT
FROM

Monarch De Leon
Grant Wyoming
Mesa Los Angeles
Oregon Ochoa
San Antonio Dead End
Park Coles
Flower Terminus
Roxbury Benedict
Park Campbell
Frontera Sunset
Heisig Stewart

May 2020



DISTRICT 8 - RESURFACING SUMMARY REPORT

Representative: Cissy Lizarraga

STREET
RUBIN
SAINT VRAIN
SANTA FE
SILVERBELL
THRUSH
VISTA GRANDE
WESTCITY
WESTVIEW

COMPLETED
FROM

Suncrest
Olive

1-10
Kingswood
Warbler
Country Club
Eubank
Heath

TO
Corousel
Dead End
Main
Dead End
Crane
Country Club
Waymore
Belton

STREET

UNDER CONTRACT
FROM

TO

May 2020
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